



CJIS Status – August 2008

CJIS Portal 2.0:

The project is in development. Expected development completion date: August 29, 2008
Implementation date: December 2008

Status: On schedule

Scope changes

LERMS addition added \$8,000 to the cost

Cost of contractor reduced cost by \$55,264

Minor scope clarifications increased cost by \$756

Original cost \$327,032 - \$55,264 + \$756 + \$8064 = Projected Cost \$280,588

BPD Integration Project:

BPD received the cost proposal from vendor (\$8,000), the project will resume after configuration specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Currently Installed: Nelson County Sheriff's Office, Barnes County Sheriff's Office, Valley City Police Department, Pembina County Sheriff's Office, Drayton Police Department, Renville County Sheriff's Office, Towner County Sheriff's Office.

Scheduled for install August 19th: Trail County Sheriff's Office

Mid September we will begin scheduling any other agencies that express interest for installation starting in October.

County VPN Changes:

Network activity is currently being studied to gauge the affects of the recommended change. Results of the study should be available mid-August.

Disposition Study:

BCI is collecting statistics for the month of August for Mountrail, Burleigh and Grand Forks County, we will be getting counts of dispositions, including number of errors and types of errors categorized in top 3-5 groups.