



CJIS Status – July 2008

CJIS Portal 2.0:

The project is in development. Implementation date: December 2008

Local Law Enforcement Integration Project:

Implemented July 10, 2008. Records from LERMS agencies are now available to CJIS Portal users.

BPD Integration Project:

BPD received the cost proposal from vendor (\$8,000), the project will resume after configuration specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Currently Using Cruiser: **Nelson County**

Scheduled for install August 5th and 6th: **Pembina County**

Tentative for later in August: **Barnes and Traill County**

September: **Renville County**

When additional agencies express interest, they will be added starting September, expecting to be able to bring 2-4 agencies online per month.

IJIS Study:

Awaiting document from Scott Parker.

SAVIN Project:

Project plan has been sent to Large Project Oversight and is being reviewed.

County VPN Changes:

Network activity is currently being studied to gauge the affects of the recommended change. Results of the study should be available mid-August.

Disposition Study:

Representatives from the Burleigh County State's Attorney Office, Mandan Police Department and BCI were interviewed. A summary and analysis will be presented to the CJIS Board on July 15th.