



CJIS Program Monthly Status Report

For period:	April 2008
Submitted by:	Pam Schafer

CJIS Hub Web Portal Status:



CJIS Program Monthly Status Report

Law Enforcement Records Management System Status:

	Agency	Total People Using	Full Time Officers	Price per Officer	Price Per Agency
1	Adams County SO	4	4	\$25	\$100.00
2	Barnes County SO	8	6	\$25	\$150.00
3	Bowman County SO	4	3	\$25	\$75.00
4	Carrington PD	4	4	\$25	\$100.00
5	Cavalier County SO	12	5	\$25	\$125.00
6	Cavalier PD	4	4	\$25	\$100.00
7	Crosby PD	2	2	\$25	\$50.00
8	Eddy County SO	6	4	\$25	\$100.00
9	Foster County SO	2	2	\$25	\$50.00
10	Grafton PD	10	9	\$25	\$225.00
11	Griggs County SO	4	4	\$25	\$100.00
12	Hettinger County SO	4	3	\$25	\$75.00
13	Hillsboro PD	2	2	\$25	\$50.00
14	Lisbon PD	3	3	\$25	\$75.00
15	Mayville PD	3	3	\$25	\$75.00
16	McHenry County SO	6	6	\$25	\$150.00
17	McIntosh County SO	3	3	\$25	\$75.00
18	McKenzie County SO	11	5	\$25	\$125.00
19	McLean County SO	27	22	\$25	\$550.00
20	Nelson County SO	5	4	\$25	\$100.00
21	Pembina County SO	18	13	\$25	\$325.00
22	Pierce County SO	3	3	\$25	\$75.00
23	Ransom County SO	4	4	\$25	\$100.00
24	Renville County SO	4	5	\$25	\$125.00
25	Rolette County SO	23	9	\$25	\$225.00
26	Rolla PD	7	3	\$25	\$75.00
27	Rugby PD	4	4	\$25	\$100.00
28	Sargent County SO	4	3	\$25	\$75.00
29	Slope County SO	2	1	\$25	\$25.00
30	St John PD	1	1	\$25	\$25.00
31	Towner County SO	3	2	\$25	\$50.00
32	Trail County SO	11	5	\$25	\$125.00
33	Valley City PD	22	13	\$25	\$325.00
34	Walsh County SO	26	11	\$25	\$275.00
35	Watford City PD	4	4	\$25	\$100.00
	March 2008	260	179		\$4,475.00

CJIS Program Monthly Status Report

State's Attorney Record Management System (JustWare) Status:

Agency	Users	Monthly Cost
Barnes County State's Attorney	3	150
Burleigh County State's Attorney	10	500
Cass County State's Attorney	22	1100
Grand Forks County State's Attorney	11	550
Mountrail County State's Attorney	2	100
Ward County State's Attorney	9	450
Total	57	\$2,850

CJIS Portal 2.0:

Project Schedule is being worked on. Looking at November timeframe for a projected implementation.

Local Law Enforcement Integration Project:

Currently, working on a the data portion of this project that will be implemented prior to CJIS Portal 2.0. The intent is to have this project completed with the CJIS Portal 2.0 project to take advantage of the configuration specifications.

BPD Integration Project:


BPD received the cost proposal from vendor (\$8,000). The project will resume after configuration specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Project will be implemented in a limited role out mid-may.

SAVIN Project:

Hiring of SAVIN Program Manager
Grant has been extended by BJA to June 2010
Received authorization from Federal Government to sole source



CJIS Program Monthly Status Report