



## CJIS PROJECT STATUS – OCTOBER 2008

### CJIS PORTAL 2.0

The project is on schedule for implementation in December of 2008. Development is complete, and the product is currently being tested.

### BPD INTEGRATION PROJECT

The project is on hold and will resume after work is completed on the Portal 2.0 project.

### CRUISER PROJECT

Cruiser has been installed in seven agencies. Seven additional agencies are scheduled for installation in October and November. Another nine agencies expressed an interest in Cruiser during our Law Enforcement survey and are being contacted to discuss scheduling.

### COUNTY VPN CHANGES

See County VPN Changes – Status Report

### DISPOSITION STUDY

BCI had expected to deliver results from their study of disposition reporting errors to CJIS mid-September. According to Judy Volk, AFIS issues have prevented BCI from preparing the information. Judy has not indicated when this might be completed. In preparation for the results from that study, Darin and Gordon have been working with the STARS vendor, New Dawn Technologies, to begin discussion on possible solutions.