



CJIS Status – September 2008

CJIS Portal 2.0:

The project is in the testing stage.

Implementation date: December, 2008

Status: On schedule

Revised project Cost \$280,588

BPD Integration Project:

BPD received the cost proposal from vendor (\$8,000), the project will resume after configuration specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Currently Installed: Nelson County Sheriff's Office, Barnes County Sheriff's Office, Valley City Police Department, Pembina County Sheriff's Office, Drayton Police Department, Renville County Sheriff's Office, Towner County Sheriff's Office, Trail County Sherriff's Office.

Mid September we will begin scheduling any other agencies that express interest for installation starting in October.

County VPN Changes:

Network activity is currently being studied to gauge the affects of the recommended change. Current network configuration held up completion of the study. Should be able to move on, updated completion of study in October 2008.

Disposition Study:

BCI is collecting statistics for the month of August for Mountrail, Burleigh and Grand Forks County; we will be getting counts of dispositions, including number of errors and types of errors categorized in top 3-5 groups. The CJIS office expects to get results from BCI mid September.