



CJIS PROJECT STATUS – DECEMBER 2008

CJIS PORTAL 2.0

Implementation date is set for December 16, 2008.

BPD INTEGRATION PROJECT

The project is scheduled to start after the implementation of Portal 2.0 project.

STATE'S ATTORNEY SURVEY

Darin is in the initial stages of developing the survey for the States Attorneys. He is waiting until after the December 16th meeting with the STARS User Group for input on the survey. The intent is to survey the State's Attorneys in February 2009.

DISPOSITION STUDY

Unchanged as of last period; The STARS User Group meeting is scheduled for December 16, 2008 in Bismarck and disposition reporting is to be included on the agenda.

BUDGET FOR 2009-2011

Appears that we can seek approval from OMB for carryover of surplus funds into 2009-2011 biennium. The recommendation is to wait until late session to get this confirmed. This will also allow us to spend funds if additional ITD Software Developers become available.