

CJIS PROJECT STATUS – JANUARY 2012

SAVIN

VINE Custody Module: The following provides status for the remaining jails:

- **Morton:** All technology is complete; the agency needs to finish training staff. The Sheriff provided an update that this will take place soon.
- **McKenzie:** All technology is complete; the agency needs to finish formatting its data and complete training. The agency is moving forward with this process.

Victim Data Pull: Implementation work was completed for both the Grand Forks and Burleigh County Jails. A meeting has been set for early February to identify and implement needed training to move forward with the project.

VPO Text/Registration Link: Appriss is drafting the contract for this project and we have identified candidates for the project team.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

CJIS has received data from Bismarck PD and it was successful. Burleigh County SO's data submission had been put on hold until year end reports have been run. Once the reports are finished, Burleigh's IT staff will work on getting the data to CJIS.

STARS

The State's Attorney Winter Conference was held in Bismarck. CJIS staff were in attendance. During the Conference two additional counties, Hettinger and LaMoure, signed up to start using JustWare. There are now 18 counties that will be using Justware.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Crimestar, RMS vendor, has the project scheduled to begin after February 2012.

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

Jamestown PD is interested in the project but needs to wait to sign the agreement until the City Commission approves the payment of CIS. Jamestown PD will need to pay the costs and CJIS will reimburse the agency after a receipt of paid invoice.

WAHPETON/RICHLAND COUNTY/ NDSCS

CJIS is setting up a kickoff meeting with the agencies. CJIS is awaiting further information from their IT department on how they are transferring files to CJIS.

PORTAL 3.0 – SEARCH CHANGES

Development continues and is about 60% finished with the completion of Phase 1 being May, 2012. Phase 2 will be getting SOLR onto the production environment. Phase 3 is the start of changes to the Portal user interface.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

CJIS is working on a kickoff meeting to start the project.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

An additional six weeks have been added to schedule due to Grand Forks' IT has been pulled away for a higher priority project. The project is expected to be completed by summer 2012.

DICKINSON/STARK COUNTY INTEGRATION PROJECT

This project was approved by the CJIS Board to be closed.

COMMON STATUTE CODE PROJECT

The project was approved by the CJIS Board in January and expected to start in March 2012.

COURT PROJECTS

The Court Publishing Project Charter was completed in January along with the Court Integration (Odyssey-JustWare) Business Case. This information is being used in the Strategic Planning Sub Committee.

24*7 PORTAL ACCESS (BCI)

The Office of the Attorney General is interested in starting this project sooner than 2nd quarter of 2012.

DNA PROJECT (AG)

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.