

CJIS PROJECT STATUS – MARCH 2012

SAVIN

Victim Data Pull: Although this is fully implemented and operational, we are continuing improvements and training on this improvement in Burleigh and Grand Forks County.

VPO Text/Registration Link: The project team had the second meeting on March 27. We have a draft of the alternate procurement requests and are waiting on Appriss' quotes to finalize it. In addition to developing quotes, Appriss is also working on drafting the contract.

VINE Custody Module: The following provides status for the remaining jails:

- **Morton:** All technology is complete; the agency needs to finish training staff. The Sheriff provided an update that this will take place soon.
- **McKenzie:** All technology is complete; the agency needs to finish formatting its data and complete training. The agency is slowly moving forward with this process.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

CJIS is working with Bismarck's IT department to get the Burleigh County records working correctly.

STARS

LaMoure, Bowman and Slope counties have been trained and are using JustWare. The following counties will be trained in April: McHenry, Wells, and Sargent. There are currently 14 counties using JustWare.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Crimestar, Devil's Lake's RMS vendor, has started development on the integration.

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

The project is in the development phase. CJIS is waiting on the agency's vendor to provide a sample document for ITD's developers to work on.

WAHPETON/RICHLAND COUNTY/ NDSCS

The project is in the development phase. CJIS is waiting on the agency's vendor to provide a sample document for ITD's developers to work on.

PORTAL 3.0 – SEARCH CHANGES

Phase 1 testing has been completed. Phase 2 implementing changes to the production environment. Phase 3 includes changes to the Portal user interface. This phase will begin in April.



FARGO PD/CASS COUNTY INTEGRATION PROJECT

CJIS is waiting for New World to send an updated cost estimate with new dates for the Fargo PD to sign.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The project is in the development phase. The Grand Forks' developer has been able to continue working on the integration project after a delay due to higher priorities.

COMMON STATUTE CODE TABLE PROJECT

CJIS is working on the Project Charter for the Common Statute Code Table.

DNA PROJECT (AG)

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.