

CJIS PROJECT STATUS – MAY 2012

SAVIN

Victim Data Pull: The technology is complete and operational. Training is complete, though we may provide supplemental information to Grand Forks and Burleigh County officers next month. We are almost finished with the feature that will send automated alerts of unsuccessful notifications to jail staff.

VPO Text/Registration Link: Appriss has sent the Statement of Work for contract and we are working on final edits to the body of the contract.

VINE Custody Module: The following provides status for the remaining jails:

- **Morton:** All technology and training is complete. Morton County is working on getting internet service in the jail and locating the Appriss computer.
- **McKenzie:** All technology is complete and the agency seems to be finished formatting data. The agency will work with Appriss to test and complete training.
- We are working on further developing a feature to enhance quality assurance functionality for the custody module.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

There continues to be error issues in the file sent from the agency. Waiting for the RMS vendor to fix the errors so testing can occur.

STARS

The following counties were trained in May:

- Griggs
- Nelson
- Wells
- Pembina

The following counties are scheduled for training in June:

- Pierce
- McLean
- McHenry

Currently there are 23 counties using JustWare with 6 additional counties expressing interest in implementing JustWare.

The process of converting document templates in JustWare has started and should be completed in the next few months. This conversion is necessary as the previous repository that stores the documents is being discontinued.

LERMS

A demonstration was conducted for the Beulah Police Department. They are interested in the LERMS product. Tammy is working with agency to set up training.



Training was held at Nelson County on May 15-16 with Nelson County SO, Steele County SO, Eddy County SO and Sargent County SO attending.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Currently in development phase, Crimestar is working on developing the interface.

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

Currently in the development phase, ITD development has begun.

WAHPETON/RICHLAND COUNTY/ NDSCS

Currently in the development phase, ITD development has begun.

PORTAL 3.0 – SEARCH CHANGES

The project is in Phase III. SOLR is scheduled to be placed in production June of 2012. User Interface Meetings have been held with web designers and new search capabilities are being developed.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

A requirements gathering meeting was held with the vendor New World. The requirements document should be finished in mid-June.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The IT person for Grand Forks that was doing the developing is not able to complete the integration with CJIS specifications. ITD is working on a cost estimate for them to do the work efforts in place of Grand Forks IT. The alternative plan is to model the process used by the Bismarck/Burleigh interface.

COMMON STATUTE CODE TABLE PROJECT

The Project Kickoff Meeting was scheduled. The Project Charter was developed and sent to stakeholders for review. Currently we are awaiting final approval to start the planning and analysis phase.

CJIS BROKER PROJECT

The approval from the CJIS Board was given to proceed with the project. The Project Charter was developed and finishing touches are being worked on.

DNA PROJECT (AG)

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.