

CJIS PROJECT STATUS - JUNE 2012

SAVIN

Victim Data Pull: Undertaking the process of implementing the victim data pull in Cass County.

VPO Text/Registration Link: The contract is complete; we are awaiting Appriss's signature. The Project Team met on June 26 and compiled a list of questions for Appriss.

VINE Custody Module:

- **Morton:** All technology and training is complete. Morton County is working on transferring the data from its current system to DSI-Lite to begin using DSI-Lite.
- McKenzie: Appriss is working on testing the process.
- We have added the Maestro feature to Burleigh and Grand Forks Counties and will be adding it to more
 counties and the DOCR to improve detection of outages. Additionally, are working on implementing an autoresync feature to further enhance quality assurance.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Data is being indexed to the CJIS Portal test site. Testing will begin in early July.

STARS

The following counties were trained in May:

- Griggs
- Nelson
- Wells
- Pembina

The following counties are scheduled for training in June:

- Pierce
- McLean
- McHenry

Currently there are 23 counties using JustWare with 6 additional counties expressing interest in implementing JustWare.

The process of converting document templates in JustWare has started and should be completed in the next few months. This conversion is necessary as the previous repository that stores the documents is being discontinued.

LERMS

Training was held at Bottineau County on June 18-20 with Bottineau County SO, Rolla PD, Renville County SO and Burlington PD attending.

On June 21 Tammy was on site at Bottineau County SO for their go-live with LERMS.



DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Currently in development phase. Testing should begin in early July.

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

Currently in the development phase, ITD development continues.

WAHPETON/RICHLAND COUNTY/ NDSCS

Currently in the development phase, ITD development continues.

PORTAL 3.0 - SEARCH CHANGES

SOLR has been placed on production and the speed of large searches has decreased. Currently the team is working on the design of the Main Menu and the Search Results pages.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

A draft of the requirements document has been given to CJIS. A meeting on the document should be held within the next two weeks.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The IT person for Grand Forks that was doing the developing is not able to complete the integration with CJIS specifications. ITD is working on a cost estimate for them to do the work efforts in place of Grand Forks IT. The alternative plan is to model the process used by the Bismarck/Burleigh interface.

COMMON STATUTE CODE TABLE PROJECT

Currently, in the planning and analysis phase.

CJIS BROKER PROJECT

The Project Charter was approved and working on the project plan. The start of the project is scheduled for August due to availability of agencies.

DNA PROJECT (AG)

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.