

CJIS PROJECT STATUS – JULY 2012

SAVIN

Victim Data Pull: Undertaking the process of implementing the victim data pull in Cass County.

VPO Text/Registration Link: Appriss is in the process of revising the statement of work. They have decided to limit the project to only custody and parole & probation linkages. Plan to do a scope change with BJA to see if the remainder of the funds can be used for automated victim data pulls as these are beneficial to victims.

VINE Custody Module:

- **Morton:** All technology and training is complete. Tricia will be assisting with data entry this week, so Morton should be going live in the next week or two.
- **McKenzie:** Appriss is working on testing the process.
- We have added the Maestro feature to Burleigh and Grand Forks Counties and will be adding it to more counties and the DOCR to improve detection of outages. Additionally, are working on implementing an auto-resync feature to further enhance quality assurance.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Testing continues and issues have come up with business names that do not display correctly. This should be completed in early September, 2012.

STARS

There are 23 counties using JustWare with 6 additional counties expressing interest in implementing JustWare.

JDA Conversion: The process of converting document templates in JustWare is approximately 30% complete and is on schedule to be completed in the next few months. This conversion is necessary as the previous repository that stores the documents is being discontinued.

LERMS

Training was held on-site for at Beulah for Beulah PD, McClean County SO, and Sargent County SO.

Quarterly Training was held at the Bismarck Training Center. The following attended Lincoln PD, Beulah PD, Pierce County SO McClean County SO and Dunn County SO.

Tammy was on site at Kenmare and Beulah Police Departments for their go-live with LERMS.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Currently in the development phase, the vendor is having issues getting the data from the agency system to the test site. Testing should begin by late August with a project completion date of September 29, 2012.



JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

The development phase is near completion. Testing will begin by August 8 with project completion to be August 27, 2012.

WAHPETON/RICHLAND COUNTY/ NDSCS

Currently in the development phase, ITD development continues. This project should be completed by September 27, 2012.

PORTAL 3.0 – SEARCH CHANGES

User interphase design is near completion. Single search capabilities and attribute selection is being worked on. The completion date for this project will be December 6, 2012.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

The requirements document provided by New World has required changes and is being reviewed by agency.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Project is on hold, waiting on ITD development as developer was pulled for other projects.

COMMON STATUTE CODE TABLE PROJECT

The project is in the analysis phase. Requirements are being gathered for the common statute code table. Margaret Nieuwsma, project analyst from ITD, will be replaced on this project with Josh Ridl from ITD as she was moved to another project. This was brought up as an issue and the remedy was to transition Josh during this phase to take over the project.

CJIS BROKER PROJECT

The project plan is being developed. The start of the project is scheduled for August due to availability of the participating agencies' schedules. Due to Josh Ridl being on the Common Statute Code project, this project will need to be closely monitored for schedule slippage due to time constraints of Josh on Common Statute Code Table and this project.

DNA PROJECT (AG)

The Office of the Attorney General is working on creating notifications for DNA through the CJIS Portal.