

CJIS PROJECT STATUS – AUGUST 2012

ND SAVIN

Victim Data Pull: Implementing the victim data pull in Cass County.

VPO Text/Registration Link: Renegotiating the scope of work in the project.

VINE Custody Module:

- **Morton:** This is on hold while Morton SO is evaluating whether LERMS is a better fit.
- **McKenzie:** Appriss continues to work on the testing process.
- **Maestro (outage monitoring):** Maestro feature added to Adams County Jail, Barnes County Sheriff's Department, Bottineau County Sheriff's Office, Burleigh County Sheriff's Office, Cass County Jail, Cavalier County Jail, Heart of America Correctional & Treatment Center, Lake Region Correctional Facility, McLean County Sheriff's Office, Mercer County Sheriff's Office, ND Department of Corrections and Rehabilitation, ND Probation & Parole Main Office, Pembina County Jail, Richland County Corrections, Rolette County Jail, Traill County Jail, and Williams County Jail. Maestro feature still being developed for Ward County Jail.
- **Auto-resync (QA):** The auto-resync technology is in place for the DOCR to further enhance quality assurance. Appriss is developing procedures for monitoring the auto-resync feature. County jails will be next, starting with Burleigh, Grand Forks, and Cass.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Testing continues and issues have come up with business names that do not display correctly. It is anticipated this should be completed September 2012.

STARS

JustWare:

Justware is being scheduled for a version upgrade to 5.7.6 on October 10th. Enhanced functionality will include:

- File upload and download performance has been improved
- JustWare now has the ability to read a barcode from a scanned document and populate an Agency Number from that barcode if the scanning service has been purchased.
- The Document to Case view has been created that provides two panes that enable you to view a filing cabinet document and enter data into a case record.
- The Non-Case Payments Accounting Tool was created to facilitate the taking of payments that are not tied to financial obligations on a case.

JDA Conversion: The process of converting document templates in JustWare has now completed 60 documents and is on schedule to be completed in the next few months. This conversion is necessary as the previous repository that stores the documents is being discontinued.

LERMS

No report

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Currently in the development phase, the vendor is having issues getting the data from the agency system to the test site. Testing should begin in the middle of September with a project completion date of September 29, 2012.

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

The testing phase continues. We are currently working on an issue with businesses not showing up. Deployment is scheduled for September 2012, pending issue resolution.

WAHPETON/RICHLAND COUNTY/ NDSCS

Currently in the development phase, ITD development continues. This project should be completed by September 27, 2012.

PORTAL 3.0 – SEARCH CHANGES

User interface design is near completion. Single search capabilities and attribute selection is being worked on. The completion date for this project is December 6, 2012.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

Preliminary work efforts are being done by Fargo IT and they are near finished with this work. Once New World receives the document they will work on a schedule for completion.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Project is on hold, waiting on ITD development as developer was pulled for other projects.

COMMON STATUTE CODE TABLE PROJECT

The Analysis phase of the Common Statute Table is wrapping up. The final requirements were reviewed and will be finalized in early September. The preliminary project plan was reviewed and will be delivered in September. The project is on schedule to be completed by June 2013.

CJIS BROKER PROJECT

The CJIS Broker Project is underway and is in the analysis phase with development starting in early October. ITD has presented a preliminary document of the requirements for the Broker. Meetings to complete review and



Criminal Justice Information Sharing
State of North Dakota
<http://www.nd.gov/cjis>

finalize the requirements will be completed in early September. The project is on schedule to be completed by June 2013.

DNA PROJECT (AG)

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal.