

## CJIS PROJECT STATUS – SEPTEMBER 2012

### ND SAVIN

**Victim Data Pull:** Implementing the victim data pull in Cass County.

**VPO Text/Registration Link:** Renegotiating the scope of work in the project.

**VINE Custody Module:**

- **Morton:** This is on hold while Morton SO is evaluating whether LERMS is a better fit.
- **McKenzie:** Appriss continues to work on the testing process.
- **Maestro (outage monitoring):** Maestro feature still being developed for the final jail—Ward County Jail.
- **Sherlock (enhanced interface):** We are considering upgrading at least six of our jails with the new Sherlock enhanced interface for even better monitoring.
- **Auto-resync (QA):** The auto-resync technology is in place for the DOCR to further enhance quality assurance. Appriss is developing procedures for monitoring the auto-resync feature. County jails will be next, starting with Burleigh, Grand Forks, and Cass.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Testing continues. Issues have come up with some offenses not being sent to CJIS. The vendor is looking into this. It is anticipated this should be completed October 2012.

### STARS

JustWare:

Brian attended the New Dawn Training Conference in Logan Utah.

Justware is being scheduled for a version upgrade to 5.8 on October 10<sup>th</sup>. Enhanced functionality will include:

- File upload and download performance has been improved
- JustWare now has the ability to read a barcode from a scanned document and populate an Agency Number from that barcode if the scanning service has been purchased.
- The Document to Case view has been created that provides two panes that enable you to view a filing cabinet document and enter data into a case record.
- The Non-Case Payments Accounting Tool was created to facilitate the taking of payments that are not tied to financial obligations on a case.

**JDA Conversion:** The process of converting document templates in JustWare continues to be the primary focus. The goal is to have all ghostfill documents converted by December 31, 2013.

## **LERMS**

Contract review was performed with the Department of Emergency Service's State Radio on the new RMS.

The LERMS Jail Management agreement was established for agencies that are interested in using the booking module in the NetRMS system. Fees will be \$50 for 1-10 users and \$75 for 11+ users. Currently there are two agencies that are interested in taking advantage of this program.

## **DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT**

Testing has begun. Some issues with juvenile records and records with no DOB are being looked into. This moves the completion date to October 26, 2012.

## **JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT**

The testing phase continues. A few minor issues have appeared that are being fixed. Deployment is scheduled for October 2012, pending issue resolution.

## **WAHPETON/RICHLAND COUNTY/ NDSCS**

Currently in the development phase, ITD development continues. This project should be completed by November 2012.

## **PORTAL 3.0 – SEARCH CHANGES**

User interface design is near completion. Single search capabilities and attribute selection is being worked on. Work requests have been submitted to allow CJIS to index more data from DOT's Motor Vehicle and Driver's License databases. The completion date for this project is January 2013.

## **FARGO PD/CASS COUNTY INTEGRATION PROJECT**

New World is currently in development. The week of November 26, 2012 is the date for deployment of the code to the test servers.

## **GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT**

Project is on hold, waiting on ITD development as developer was pulled for other projects.

## **COMMON STATUTE CODE TABLE PROJECT**

The Analysis phase is expected to be completed by first week in October. The project plan will be delivered at the completion of the analysis phase. The project is on schedule to be completed by June 2013.

## **CJIS BROKER PROJECT**



The CJIS Broker Project is underway and is in the analysis phase with development starting in early October. Requirement meetings were held in September. The project is on schedule to be completed by June 2013.

#### **DNA PROJECT (AG)**

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this is on the AG's maintenance track.