

## CJIS PROJECT STATUS – DECEMBER 2012

### ND SAVIN

#### VINE Incarceration Module:

- **Morton County:** Morton County is on hold pending eFORCE implementation.
- **DOCR:** The DOCR has had clean audits on custodial facilities. The new parole and probation module has been implemented.
- **Maestro (outage monitoring):** Maestro feature implementation is complete, though caused a nationwide outage on 12/29.
- **Auto-resync (QA):** One jail and DOCR fix are still in progress. All jails will begin being regularly re-synced and monitored in January.
- **Cass County Victim Data Pull:** New World is working on expanding the JMS to include victim data for the victim data pull in Cass County. Progress is being made on implementation.
- **VPO Text/Registration Link/Sherlock:** Contract amendment is ready. We're waiting for signature.

**VINE Courts Module:** Appriss is implementing changes through February 2013 and Appriss is working on quality assurance strategies for this module, which will likely include periodic re-syncing with the load file.

**VPO Module:** Appriss is working on implementing changes to this module through at least June 2013 and developing potential quality assurance strategies.

**Sex Offender Module:** Sex offender module was successfully dissolved; individuals were redirected to AG's site.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Testing is near completion, this should be finished in January 2013. Burleigh SO and Bismarck PD will send CJIS a file of the last five years of data.

### STARS

#### JustWare:

**JDA Conversion:** The process of converting document templates continues to be the primary focus. New Dawn Technologies has completed the first phase of the Ghostfill documents and is underway to complete the final phase.

#### New Dawn Technologies acquisition by Daily Journal Corporation:

New Dawn Technologies was acquired by the Daily Journal Corporation and is now a wholly owned subsidiary of the news organization.

Frank A. Felice, has been named President of the Logan, Utah-based company. Felice was the first person Thomas P. Higgins, former CEO and President, hired and brings more than 20 years of experience in the public safety and justice software industry.

"We feel confident that this new opportunity will allow us to continue to take care of our customers and look forward to leveraging and expanding our reach," said Felice. "I am very excited about this acquisition."

New Dawn will continue to provide the superior customer support and service it has been known for since incorporation in 1996. New Dawn leadership worked closely with the Daily Journal Corporation on the acquisition and was advised by Cascadia Capital, LLC.

The Daily Journal Corporation is a legal publishing leader. The Daily Journal Corporation has served the California justice community for many decades through its publication of the Los Angeles and San Francisco Daily Journals as well as the California Lawyer magazine—currently distributed to nearly 150,000 attorneys in California. The chairman of the board for the Daily Journal Corporation is Charles Munger.

#### **LERMS**

The contract was approved by the project's executive steering committee. A kick-off of the project is scheduled to occur in January 2013.

#### **DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT**

The agencies are having trouble getting connected to the State's system due to an internal issue. Once the issues have been fixed the integration will be tested again. This project should be finished in January, 2013.

#### **WAHPETON/RICHLAND COUNTY/ NDSCS**

The agencies are working with their vendor to upgrade SQL Server and are unsure of the date. The goal is to have the project finished by March, 2013 which is dependent upon the upgrade.

#### **PORTAL 3.0 – SEARCH CHANGES**

The Portal 3.0 design prototype has been approved. Completion of the project is scheduled for January 2013.

#### **FARGO PD/CASS COUNTY INTEGRATION PROJECT**

The vendor continues to work on the interface project. Data has been sent to CJIS's test environment and continued development is occurring. Project completion is expected 1<sup>st</sup> quarter 2013.

#### **GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT**

The Grand Fork's IT developer has resumed working on the project this month.

#### **COMMON STATUTE CODE TABLE PROJECT**

The project is in the development phase. The project plan and schedule has been approved by the sponsors. Resource issues from major stakeholders may become an issue with legislative session. Continue to work closely with the project stakeholders to minimize the risk of schedule delays.



#### **CJIS BROKER PROJECT**

The project is in the development phase. The project plan and schedule has been approved by the sponsor and stakeholders. The project schedule was moved to July 2013.

#### **DNA PROJECT (AG)**

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this is on the AG's maintenance track.