

## **CJIS PROJECT STATUS – MARCH 2013**

### **ND SAVIN**

VINE Incarceration Module:

- Cass County Victim Data Pull:
- VPO Text/Registration Link/NT: Waiting for requirements documents from Appriss.
- Photo project: Appriss is still fixing issues.
- Jail best practices for victim notification: Kickoff with jails planned for rescheduled NDCCAA meeting.

VINE Courts Module: Appriss is still working on QA strategies for this module.

VPO Module: Appriss continuing to make changes and develop ongoing QA strategies. We are implementing the project plan for the CAWS Partnership and are up to 41% usage for new protection orders (for February 2013).

S-TAP/Strategic Planning Data Gathering: We have a signed LOA/SOW with S-TAP; Bob is gathering Portal data.

### **STARS**

JDA Conversion: The conversion is nearly completed. Upgrading to version 5.9 is now possible and will begin as soon as all agencies are satisfied with their new documents format. This upgrade includes features that will aid in the use of the CJIS Broker when sending and receiving data.

Ramsey County and Towner County State's Attorneys were provided a demonstration of JustWare and are currently deciding if they wish to implement.

Eddy County has requested a demonstration of Justware in April.

Additional training on JustWare for State's Attorneys and their staff are being scheduled over the next few months to increase usage and time savings for State's Attorneys.

### **LERMS**

The project continues to be on hold awaiting response from vendor's ability to fulfill the state's contract.

### **BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT**

Project delay issues of uploading data to the Portal were escalated to the MIS Manager at Bismarck. Their response is expected first part of April.

### **DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT**

The agency's is having issues sending the data to CJIS. Completion is scheduled for the end of April, 2013.

### **WAHPETON/RICHLAND COUNTY/ NDSCS**

The agency's SQL has been upgraded. The vendor is determining when then can start work.

### **FARGO PD/CASS COUNTY INTEGRATION PROJECT**



The agency is waiting to install an upgrade to their production system. They are not sure when this will happen.

#### **GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT**

The project is in testing phase. The completion date is late April.

#### **PORTAL 3.0 – SEARCH CHANGES**

The acceptance test phase is near completion. The go live date is scheduled for April 10, 2013.

#### **COMMON STATUTE CODE TABLE PROJECT**

The project is in the development phase. The project is being managed in 4 phases. This past month, the project moved into Phase III Design. The project is on schedule. Continue to work closely with project stakeholders to minimize the risk of schedule delays.

#### **CJIS BROKER PROJECT**

The project is in the development phase. The project is on schedule with a completion date of July 2013

#### **DNA PROJECT (AG)**

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this is on the AG's maintenance track.