



CJIS Project Status (August 2013)

Criminal Justice Information Sharing
State of North Dakota
<http://www.nd.gov/cjis>

ND SAVIN

VINE Incarceration Module:

- 2011 SAVIN Enhancement Grant: We have requested a grant extension for three interfaces (Ward County, Cass County, and LERMS).
- Jail best practices for victim notification: We have completed a draft of victim notification jail rules and will be sending them to jails to comment

VINE Courts Module: The courts and Appriss are working on revamping the interface, including the FRP and mapping.

VPO Module: Appriss has finished the enhancements and is working on developing ongoing QC strategies. There was 48% usage in August!

S-TAP/Strategic Planning (IJS): The SGC has reviewed the S-TAP report; data collection needs for strategic planning have been identified. We are applying to IJS for assistance on implementing a pilot project.

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT

The North Dakota Justice Statute Service (NDJSS) has been moved to production.

CJIS BROKER PROJECT

Project work is complete. Justice Broker research has been completed and a new project will be opened for that work.

MOBILE PORTAL PROJECT

Charter has been drafted and Grand Forks and Fargo User Groups were conducted.

DEATH RECORDS

Charter, project plan, kick-off meeting and business requirements are complete. Implementation will begin in September 2013.

CITY/COUNTY INTEGRATION PROJECTS

Fargo/Cass County: The upgrade to the agency's system has been completed. The IT person is on extended leave and will look into this when she gets back. The completion date should be the end of October of 2013.

Grand Forks/Grand Forks County: We have been receiving data automatically for a few days. This project is completed.

STARS

A North Dakota JustWare User Group Conference is in the preliminary stages of development for October. Benson County States Attorney and CVIC of Grand Forks County were trained and began using JustWare.

The JustWare API procurement will begin in September and work will begin on initial integration with Odyssey shortly thereafter.

LERMS

New LERMS Product: On August 5 and 6, the RMS advisory committee met and worked on the RFP. Clarifications and enhancements to the document are being worked on with a general review with the advisory committee planned for mid-October.