



CJIS Project Status (September 2013)

Criminal Justice Information Sharing
State of North Dakota
<http://www.nd.gov/cjis>

ND SAVIN

VINE Incarceration Module: ND SAVIN received the extension for Ward County, Cass County, and LERMS interfaces.

VINE Courts Module: Interface work is complete. Some mapping items are still outstanding.

VPO Module: Appriss has finished the enhancements and is working on developing ongoing QC strategies. There was 44% usage in September!

S-TAP/Strategic Planning (IJIS): CJIS submitted the IJIS implementation assistance letter of interest.

PORTAL

Mobile Portal: The charter has been drafted, and Grand Forks and Fargo User Groups were conducted. A Bismarck User Group is planned for October.

Death Records: Development is almost complete.

P&P Officer Notifications: The project charter and plan drafts are complete. Kick-off meeting is planned for October 3.

Fargo/Cass County Integration: The IT person is on extended leave. The completion date is estimated for the end of October.

STARS

A North Dakota JustWare User Group Conference is planned for October 9 and 10.

Project Improvements

LERMS

The advisory committee is finalizing the RFP, which is planned for late-October.

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT

The North Dakota Justice Statute Service (NDJSS) has been moved to production. Once the remaining statutes have been entered, CJIS will begin marketing.