



VINE Incarceration Module: Richland County photos were moved to production.  
VINE Courts Module: Kickoff for this project is tentatively scheduled for Feb. 20-21.  
VPO Module: CJIS is working with APPRISS to create some enhancements to VPO.  
Strategic Planning: Committee was created from SGC and will meet in Feb. to continue to work on this project.



P&P Officer Notifications: Requirements have been approved and a project plan is in development.  
Mobile Portal: CJIS is conducting research.  
Portal - BCI RMS: This project is on hold per AG-IT.  
Electronic Linking Design: CJIS will be meeting with AG-IT Architect for more information.  
ESB Replacement Project: Upgrade path has been approved by the CJIS Board.  
MFA: Board voted to accept the option to add MFA to existing VPN accounts this biennium.



LERMS/JustWare Integration: CJIS was awarded funding and technical assistance from SEARCH.  
JustWare/New World Integration: CJIS selected URL as the vendor for the integration.  
CJIS is continuing to work with Agencies to expand their repository of time-saving JustWare templates.



New LERMS: CJIS and Motorola have had a soft kick-off to discuss implementation scope and schedule.