



**VINE Incarceration Module:** P1 SAVIN interface in testing; Ward interface in development; DOCR interface in testing; Cass photo interface in testing  
**VINE Courts Module:** In development  
**Strategic Planning:** In progress



**P1 LERMS Update:** Data conversion development is complete; testing and conversion are currently underway  
**P1 LERMS Training:** Training has been scheduled with the test agencies  
**P1 LERMS Go-Live Dates:** Dates are set and confirmed for the week of July 28-31  
**Planned LERMS Outreach:** Stark SO/Dickinson PD; Hettinger SO; Wells SO (demo July 1); Grand Forks SO/Grand Forks PD/UND PD (demo July 15)

### BROKER

**Status:** NICS mental health records have been completed; interface type enhancement is in development; several projects are in planning, including P1 LERMS CAD Calls for Service Interfaces and Courts Justice Broker



**P&P Officer Notifications:** In development  
**Mobile Portal:** On hold, pending P1 upgrade  
**Electronic Linking Design:** On hold  
**ESB Replacement Project:** On hold  
**MFA:** Planning is underway  
**Future Portal Integration Outreach:** Zuercher; Spillman; LEDS



**New JustWare Implementations in Progress:** Pembina County SA and Renville County SA  
**Planned JustWare Outreach:** Williams SA; Stark SA; Walsh SA; McHenry SA; Stutsman SA  
**LERMS/JustWare Integration:** API implementation has been re-scheduled for mid-July due to server compatibility; mapping for Mercer County (with Beulah PD) is in progress; next counties: McKenzie County SA; Mountrail County SA; Burke County SA; Barnes County SA  
**JustWare/NW Integration:** Mapping in progress

### COMMON STATUTE TABLE

**Status:** Statute codes have been completed and fully reviewed; IBR and NCIC codes are still being added; ITD developers are making small changes to the export functionality to provide finalized exports to Courts and States Attorney systems

