



CJIS Status – June 2008

CJIS Portal 2.0:

The project plan and schedule has been completed. The design phase has been completed and is now in development stage. Implementation date: December 2008

Local Law Enforcement Integration Project:

This is in acceptance test mode. Intent is to implement in July if all goes well with acceptance testing.

BPD Integration Project:

BPD received the cost proposal from vendor (\$8,000), the project will resume after configuration specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Status was sent to LERMS users.

Cruiser will be piloted in two stages. Stage One, will include the Towner and Nelson County Sheriff's Offices. During this stage, functionality of Cruiser will be verified in a real working environment. For Stage Two, three additional Sheriff's Offices have volunteered. During this stage, the formalized installation and training plan will be rolled out. When both pilot stages are complete, Cruiser delivery will be scheduled for other interested LERMS customers.

IJIS Study:

Awaiting document from Scott Parker. Scott's email:

It's going well. We are almost finished with our initial draft, then it will go to the IJIS technical editor for formatting and a technical edit. I don't have a date for you yet, but as soon as it goes to the tech edit, I should be able to get you one.

SAVIN Project:

Amy Vorachek, SAVIN Program Manager – started June 2, 2008
Gathering information for SAVIN Project Plan and Contract with Appriss, Inc.
Appriss on-site visit – June 23 and 24 (Gordon, Pam and Amy)