

CJIS PROJECT STATUS – MAY 2009

SAVIN

- VINE Courts: Meetings have occurred to discuss timelines and the Project Design Document.
- VINE Sex Offender: Scheduled to go on-line June 30, 2009.
- VINE Custody/DOCR and VINE Probation and Parole: This was scheduled to go on-line April 30, 2009. Communication is occurring between Appriss and the appropriate DOCR staff to resolve data issues.
- VINE Custody/Jails: Jails 7-12 are expected go on-line May 22, 2009. These jails are the LERMS booking users and include: Adams, Cavalier, Pembina, Rolette, Traill and Walsh.

CJIS MARKETING EFFORTS

Website redesign in progress; expected completion by end of May.

Training occurred in Rugby for LERMS users the week of May 4th. Harvey PD attended as they are interested in pursuing the usage of LERMS.

CJIS Posters and SAVIN Posters have been mailed to State's Attorneys, Sheriffs and Police Departments

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

A transition meeting is being planned with team members to hand over the project management duties to Darin including a project plan.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

No change in status from April - New World, system vendor, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The initial meeting with project team was held discussing the project with stakeholders. Currently in planning stages. A technical meeting is being planned for the week of May 18th at Grand Forks.

GAME AND FISH BOAT LICENSE INQUIRY IN CJIS PORTAL

The Project's Charter/Memorandum of Understanding has been approved. Project Kickoff meeting is scheduled for May 12th. Work request has been submitted to ITD developers and work is expected to be completed in June for CJIS to start acceptance testing.

CONCEALED WEAPON PERMIT NOTIFICATIONS TO BCI

The Project's Charter/Memorandum of Understanding is in progress and should be completed by the end of April. The project is targeted for completion by July. **Cancelled**



DNA INQUIRY WITH CJIS PORTAL

Implemented and have received positive comments.

CJIS PORTAL ENHANCEMENTS

Implementation for May 20th :

- A 'Clear All' option to notifications on user's 'My CJIS' page
- Portal will not start to receive booking information from Appriss
- Look and feel of the Portal is being re-designed to match the CJIS newly designed website.

DISPOSITION STUDY

CJIS is working with ND BCI to clarify the business rules for electronic submissions to further expand the validation process before the disposition reports are submitted to the BCI. The disposition paper (collected business rules) has been sent to New Dawn Technologies. The proposal from New Dawn is expected to be presented to CJIS first half of May.

STARS UPGRADE

CJIS is developing a project charter in cooperation with the state STARS users to upgrade Justware to version 5.0. A tentative go-live date has been set for August 26, 2009. New Agency interest in STARS – Bowman, Slope and Hettinger County State's Attorney offices are interested in STARS and will be trained in the new version in July.

LEGISLATIVE STATUS

SB2021 – CJIS Funding – CJIS was appropriated \$3,609,239 (Governor's recommendation less \$100,000 - Business study was removed)

SB 2041 – CJIS Board restructure: <http://www.legis.nd.gov/assembly/61-2009/bill-text/JAOF0400.pdf>

HB1041 –Fair Treatment: <http://www.legis.nd.gov/assembly/61-2009/bill-text/JAKP0500.pdf>