

CJIS PROJECT STATUS – JUNE 2009

SAVIN

- VINE Custody/Jails:
 - Southwest Multi-County Correction Center went on-line May 22, 2009.
- Jails 7-12 are the LERMS booking users and include: Adams, Cavalier, Pembina, Rolette, Traill and Walsh. These jails were projected to go on-line May 22, 2009 however due to data issues a change order was agreed upon with on-line date of June 30, 2009.
- VINE Custody/DOCR and VINE Probation and Parole: The on-line date of June 30, 2009 was agreed to and signed off.
- VINE Sex Offender: Due to scheduling conflicts with the DOCR/VINE modules team members agreed to move the VINE Sex Offender's on-line date from June 30, 2009 to July 30, 2009.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

A transition meeting occurred with BPD and Burleigh County on the project management of the project. Darin is now heading this project. Sergeant Dwight Offerman is working with vendor to get additional cost estimates for CAD and Burleigh County Incident Reports. Expected implementation is in the July timeframe. CJIS is working with BPD and ITD in indexing records.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

No change in status from April - New World, system vendor, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

No change in status from May - The initial meeting with project team was held discussing the project with stakeholders. Currently, in planning stages. Grand Forks is in the process of upgrading their CISCO - Records Management's SQL Database. This upgrade is expected to add 30-60 days to the project. CJIS expects to reconvene work efforts with GF in August.

MINOT PD/WARD COUNTY INTEGRATION PROJECT

Initial discussions have occurred. Working with individuals and New World, system vendor, to get an estimate to implement the desired RMS records.

GAME AND FISH BOAT LICENSE INQUIRY IN CJIS PORTAL

The Boat Licenses are in QA testing. Expected Implementation is June 17, 2009



GAME AND FISH BOAT RMS INTERFACE WITH CJIS PORTAL

Discussions are occurring with Game and Fish on what RMS records they are able to share with the CJIS Portal.

CJIS PORTAL ENHANCEMENTS

Enhancements are scheduled for June 17, 2009.

STARS - DISPOSITION STUDY (BUSINESS RULES)

ITD Procurement is reviewing the contract. Once the contract is approved, work is expected to take approximately 3 months. This phase includes New Dawn Technologies adding the business rules to the New Dawn Justware product. This phase will be tested and released coinciding with the Justware 5.0 upgrade.

STARS UPGRADE- JUSTWARE 5.0

Working with New Dawn Technologies on statement of work with contract and having the contract follow state standards. The contract will be finalized this week. The implementation is scheduled for August 26, 2009.