

CJIS PROJECT STATUS – JULY 2009

SAVIN

- VINE Custody/Jails:
 - The following jails went on-line June 18, 2009: Adams, Cavalier, Pembina, Rolette, Traill, Walsh and McLean.
 - Burleigh Co. was scheduled to be on-line July 18, 2009; currently working on solution for booking ID number usage and issues surrounding this. This agency is projected to be on-line either late July or early August.
- VINE Custody/DOCR and VINE Probation and Parole: Went on-line June 30, 2009.
- VINE Sex Offender: Currently scheduled to go on-line July 30, 2009.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

A transition meeting occurred with BPD and Burleigh County on the project management of the project. Darin is now heading this project. Cost estimates have been received from vendor; need to proceed with additional records (Burleigh County RMS and CAD). Expected implementation for the BPD RMS records is approximately 4 weeks. CJIS is working with BPD and ITD in indexing records, there have been indexing issues related to boats, which has delayed this project.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

2010 Timeframe---No change in status from April - New World, system vendor, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Awaiting Grand Forks Database Upgrade - The initial meeting with project team was held discussing the project with stakeholders. Grand Forks is in the process of upgrading their CISCO - Records Management's SQL Database. CJIS expects to reconvene work efforts with Grand Forks after the upgrade in August.

MINOT PD/WARD COUNTY INTEGRATION PROJECT

Initial discussions have occurred. Contracts have been signed by Minot/Ward and New World has a 6 month queue for development, development should start in January.

GAME AND FISH BOAT LICENSE INQUIRY IN CJIS PORTAL

Watercraft data is now available in the Portal. Once the production data is verified, this project will be considered closed.



GAME AND FISH BOAT RMS INTERFACE WITH CJIS PORTAL

Awaiting decision from Terry Steinwand on Game and Fish RMS records they are able to share with the CJIS Portal.

CJIS PORTAL ENHANCEMENTS

The addition of Game and Fish Watercraft License has been added to the Portal along with a password expiry and reminder.

STARS - DISPOSITION STUDY (BUSINESS RULES)

Contract has been approved and fully executed. This phase includes New Dawn Technologies adding the business rules to the New Dawn Justware product. This phase will be tested and released coinciding with the Justware 5.0 upgrade.

STARS UPGRADE- JUSTWARE 5.0

Contract has been approved and fully executed. State admin training held July 13-15. Agency office manager training is scheduled for July 21-24. A second office manager training/configuration is scheduled for August 3-7. Once completed agencies have up to 60 days to configure their system to their needs. Once complete end-user training will be conducted at each office.

HIGHWAY PATROL RMS INTERFACE WITH CJIS PORTAL

Initial discussions have occurred with the Highway Patrol. CJIS is performing data element mapping and once completed will move forward with the HP's approval on the data elements to interface with CJIS Portal.