

## CJIS PROJECT STATUS – AUGUST 2009

### SAVIN

- Burleigh County Jail: there are still booking practice issues that are preventing them from going on-line. If this can be resolved the agency can go on-line as soon as possible.
- Working with Appriss to schedule remaining jails on-line dates.
- VINE Sex Offender: went on-line as scheduled July 30, 2009.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

A transition meeting occurred with BPD and Burleigh County on the project management of the project. Darin is heading this project. Cost estimates have been received from vendor; need to proceed with additional records (Burleigh County RMS and CAD). Project is in the final stages of indexing Bismarck/Burleigh. Once the incidents are indexed, we will then start on CAD data.

### FARGO PD/CASS COUNTY INTEGRATION PROJECT

**2010 Timeframe** - New World, the system vendor, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

### GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

**Awaiting Grand Forks SQL Database Upgrade** - The initial meeting with project team was held discussing the project with stakeholders. Grand Forks is in the process of upgrading their CISCO - Records Management's SQL Database. CJIS expects to reconvene work efforts with Grand Forks after the upgrade in August.

### MINOT PD/WARD COUNTY INTEGRATION PROJECT

**Project to start in January.** Initial discussions have occurred. The vendor contract has been signed by Minot/Ward and New World has a 6 month queue for development, development should start in January.

### GAME AND FISH RMS INTERFACE WITH CJIS PORTAL

Contacted Terry Steinwand and awaiting decision from Game and Fish RMS records they are able to share with the CJIS Portal.

### CJIS PORTAL ENHANCEMENTS

The addition of Game and Fish Watercraft License was added to the Portal along with a password expiry and reminder. In the past month multiple work requests were completed that did behind the scene work on the CJIS Portal.



## **STARS - DISPOSITION STUDY (BUSINESS RULES)**

The contract has been approved. This phase includes New Dawn Technologies adding the business rules to the New Dawn Justware product. The changes will be tested and released coinciding with the Justware 5.0 upgrade.

## **STARS UPGRADE- JUSTWARE 5.0**

Contract has been approved and fully executed. State admin training and agency office manager training was held. A second office manager training/configuration was scheduled for August 3-7. This training is postponed due to server and configuration issues. Procurement is underway for a new server to house the software. The server should be on site by October 7 and training will be rescheduled at that time. After agencies have been trained they have 60 days to configure their system for their agency. End-user training will be conducted at each office at this point.

## **HIGHWAY PATROL RMS INTERFACE WITH CJIS PORTAL**

Initial discussions have occurred with the Highway Patrol. CJIS is performing data element mapping and once completed will move forward with the HP's approval on the data elements to interface with CJIS Portal. The HP was sent the Charter and the requested data elements on August 4<sup>th</sup>. Once we have a signed charter work will begin on the development side.