

CJIS PROJECT STATUS – SEPTEMBER 2009

SAVIN

- Burleigh County Jail: Booking issues are resolved and agency is in the resync process.
- Ward County Jail: Has a PC on site and will be moving into the resync process.
- LRCC: Is in the resync process and is anticipated to go on-line in September.
- Appriss was here September 1, 2009. Jail schedule, DOCR soft-launch issues and VINE Protection Order kick-off was discussed. Appriss also attended the SAVIN Governance meeting.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Cost estimates have been received from vendor to Bismarck PD; need to proceed with additional records (Burleigh County RMS and CAD). Working with Bismarck PD and Burleigh on this. Project is in the final stages of indexing Bismarck/Burleigh. Once the incidents are indexed, we will then start on CAD data.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

Fall 2010 Timeframe - New World, the system vendor, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Awaiting Grand Forks SQL Database Upgrade - The initial meeting with project team was held discussing the project with stakeholders. Grand Forks is upgrading their CISCO Records Management's SQL Database. CJIS expects to reconvene work efforts with Grand Forks after the upgrade in August.

MINOT PD/WARD COUNTY INTEGRATION PROJECT

Project to start in January. Initial discussions have occurred. The vendor contract has been signed by Minot/Ward and New World has a 6 month queue for development, development should start in January.

GAME AND FISH RMS INTERFACE WITH CJIS PORTAL

Contacted Terry Steinwand and CJIS is awaiting decision from Game and Fish about RMS records; if they decide to share those records with the CJIS Portal.

CJIS PORTAL ENHANCEMENTS

In the past month multiple work requests were completed that did behind the scene work on the CJIS Portal. In addition to those changes, we have added the "Next/Previous" to the bottom of the search results, Changed the sort criteria for DOB and SSN on all pages, added sort capabilities to the "My CJIS" page, and Adding the signature to the DL (November).



STARS UPGRADE- JUSTWARE 5.0

Our new server is up and running. A second office manager training/configuration is scheduled for October 5-9. After agencies have been trained they will have 60 days to configure their system for their agency. End-user training will be conducted at each office at this point.

STARS - DISPOSITION STUDY (BUSINESS RULES)

The statement of work (SOW) will be covered with New Dawn the week they are here (October 5-9). It looks to have up to three iterations in development followed by testing. The development will start once the SOW is finalized October 5-9.

HIGHWAY PATROL RMS INTERFACE WITH CJIS PORTAL

The Charter has been approved and sent on for signature by Col. James Prochniak. Once signed, development will begin. The project is slated to last approximately 12 weeks. So depending on the start date of the project, we hope to have this interface in place in 2009.

LAKE REGION CAD INTERFACE TO NETRMS

Description of Project: Nelson County Sheriff's Office, Towner County Sheriff's Office, Eddy County Sheriff's Office, Rolette County Sheriff's Office, Cando Police Department currently utilizes the CJIS LERMS application. Those jurisdictions contract with LRLEC to dispatch for their agencies and are interested in having their LRLEC Calls for Service (CFS) records transmitted into the CJIS NetRMS application (LERMS).

LRLEC will coordinate an effort to regularly provide CFS records to CJIS. CJIS will work with Motorola to create an interface to upload those records into the NetRMS application.

CJIS recommends proceeding with the project and CJIS requests the agreement of the CJIS Board to proceed with the project. This will be the first instance where the flow of data from one system directly to input into another system.

Project Cost: \$40,639 (Motorola)

Source of funds: 2007 CJIS Carryover Funds