

## CJIS PROJECT STATUS – OCTOBER 2009

### SAVIN

- Burleigh County Jail: Agency went online September 18, 2009.
- Amy Vorachek attended the Jail Administrators meeting on September 30, 2009.
- VINE Protection Order Kickoff meeting, October 7, 2009; Appriss was on site for this meeting.
- SAVIN Site Review with Appriss Account Manager, Terri Wedding, October 8, 2009. The review was positive as this was the first site review and is set as a starting point.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

Currently, CJIS is working with Bismarck PD and Burleigh on Burleigh County RMS records. The Bismarck PD RMS's Incident Report records are indexed and awaiting file from Burleigh County. After the Burleigh County Incident Report records are indexed, CAD data records will be indexed.

### FARGO PD/CASS COUNTY INTEGRATION PROJECT

**Fall 2010 Timeframe** - New World, is working on an estimate to implement the desired RMS records. Fargo/CJIS is awaiting this information to determine the timeline and scope of project.

### GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

**Awaiting Grand Forks SQL Database Upgrade** - The initial meeting with project team was held discussing the project with stakeholders. Grand Forks is upgrading their CISCO Records Management's SQL Database. CJIS expects to reconvene work efforts with Grand Forks after the SQL upgrade this fall.

### MINOT PD/WARD COUNTY INTEGRATION PROJECT

**Project to start in January.** Initial discussions have occurred. The vendor contract has been signed. Initial payment has been sent to New World. New World has a 6 month queue for development, development is expected to start in January 2010.

### GAME AND FISH RMS INTERFACE WITH CJIS PORTAL

In discussions with Game and Fish and the Chief Game Warden has asked for a joint meeting with BCI, State Radio and ND Highway Patrol to discuss data sharing with the CJIS Portal.

### CJIS PORTAL ENHANCEMENTS

A second test environment has been setup to assist in performance benchmarking. The benchmark process is being done to find ways to increase performance of the CJIS Portal.



### **STARS UPGRADE- JUSTWARE 5.0**

The second office manager training/configuration was held October 5-9. Agencies have 60 days to finalize configuration of their system. Once the User Group approves the system and the users are ready to convert over to Justware 5.x, End-User training will be scheduled. End-user training will be conducted at each office in later January or February time frame.

### **STARS - DISPOSITION STUDY (BUSINESS RULES)**

The statement of work (SOW) was reviewed with New Dawn on site during the week of October 5-9. It will have three iterations in development followed by testing. Development by New Dawn will start the week following October 5-9.

### **HIGHWAY PATROL RMS INTERFACE WITH CJIS PORTAL**

The Charter has been approved and sent on for signature by Col. James Prochniak. Once signed, development will start. The project is slated for approximately 12 weeks. The estimated completion date is November 18, 2009.

### **LAKE REGION CAD INTERFACE TO NETRMS**

Motorola has placed in queue and has two North Dakota contracts ahead of it. The estimated completion date is March 2010.