

# Project Closeout Report

## Presented to the IT Committee March 24, 2010

**Project Name:** EMRS

**Agency:** DOCR

**Business Unit/Program Area:** Medical

**Project Sponsor:** Dave Huhncke, Kathleen Bachmeier

**Project Manager:** Vince Salzer

Project Objectives	Measurements	
	Met/ Not Met	Description
Integrated pharmacy system	Met	Inclusive from point of purchase inventorying of medication, dispensing and actual delivery to offenders.
Physician order entry processes	Met	The mechanism by which delegated tasks are assigned and, when completed, returned to physician.
Integrated lab system	Met	Automated point of care labs, as well as lab orders, results and timely alerts to the physician.
Chronic care clinic management	Met	Individualized care plans related to each DOCR patient in the chronic care clinic (specialized form).
Physical therapy care management	Met	Orders from the physician recorded, with intervention and feedback to the physician.
Dietary care management	Met	Orders from the physician recorded, with intervention and feedback to the physician.
Sick call care management	Met	Availability to schedule offenders from all housing units, complete the nursing assessments and interventions, and assign to physician or health care provider.
Dental care management	Not Met	The management of scheduling for dental sick call and routine dental care. Ability to interact with the primary medical records for medical problem lists, medication and drug allergy, and recent lab values. Ability to document dental treatment plans and work completed. This module is still being developed.
Infirmity care management	Met	A medical record separate and complete, yet integrated with clinic EMRS with all the available features of that EMRS.
Reduced Filing Time	Met	<p>Presently the following hours are spent in filing per week: 20 at the State Penitentiary (NDSP), 6 at the Youth Correctional Center (YCC), 10 at the Missouri River Correctional Center (MRCC), and 20 at the James River Correctional Center (JRCC) for a total of 56 hours. Time spent should be cut in half, resulting in only 28 hours per week. Staff time will surveyed after project is complete.</p> <p><u>Measurement:</u> Time filing has been reduced. Clerical support now scan outside medical records in to EMRS or file net. Clerical staff have taken on other duties. Have not seen the reduction in clerical staff time at this point 8 months into the program. Two months ago only stopped with a paper record</p>

# Project Closeout Report

## Presented to the IT Committee March 24, 2010

		for back up till staff had reliability and confidence with the system.
--	--	--

Schedule Objectives			
Met/ Not Met	Scheduled Completion Date	Actual Completion Date	Variance
Not Met	9/30/09	2/4/10	25%

Budget Objectives			
Met/ Not Met	Baseline Budget	Actual Expenditures	Variance
Met	\$1,000,000	\$918,952	0%

Major Scope Changes
No major scope changes were made.

Lessons Learned
<ul style="list-style-type: none"><li>• More time spent on designing requirements</li><li>• A formal testing procedure needed to be developed</li><li>• More time devoted to testing</li><li>• If the system is not ready do not roll out to production until it is.</li><li>• Manage business user resistance to change and expectations.</li><li>• Keep track of issues and code changes effectively</li><li>• Work hard at communication, so everyone feel a part of the project.</li></ul>

Success Story
<ul style="list-style-type: none"><li>• Everyone worked very hard to resolve the problems.</li><li>• Most of the project team members think they have helped develop a state of the art application that works very well and will continue to improve.</li></ul>