

Grant Round 2 Status Report  
September 5, 2014

On May 13, 2014 the Outdoor Heritage Fund Advisory Board recommended 17 projects to the Industrial Commission for funding. All 17 projects were funded. Here is the status of the 17 approved projects:

**Directives C, A & D**

GR2-02 - South Golden Lake Inlet Beautification Project  
Golden Lake Improvement Association  
Original Request - \$67,342  
Awarded Amount - \$57,342  
Contract 002-018 - Executed  
9/05/14 - Waiting for status report.

**Directive B**

GR2-03 - Bald Hill Creek Watershed Project  
Griggs County Soil Conservation District  
Original Request - \$300,000  
Awarded Amount - \$300,000  
Contract 002-019 - Executed  
9/05/14 - Waiting for status report

**Directives C & B**

GR2-04 - Water Storage Piggyback  
ND Natural Resources Trust  
Original Request - \$300,000  
Awarded Amount - \$300,000  
Contract 002-020 - Executed.  
9/05/14 - Waiting for status report

**Directive D**

GR2-05 - City of Munich Playground Equipment Fund  
City of Munich - City Park  
Original Request - \$45,000  
Awarded Amount - \$45,000  
Contract 002-021 - Executed  
9/05/14 - Have received a verbal report - Equipment was to be delivered and installed in July.

**Directive B**

GR2-07 - Red River Riparian Project

Red River Regional Council

Original Request - \$230,000

Awarded Amount - \$230,000 - Stipulations were that any landowners receiving funding must provide a 40% match and the maximum amount of cash share dollars for each manure management system is \$175,000.

Contract 002-022 - Executed

9/05/14 - First status report is due November 30, 2014.

**Directives D & A**

GR2-09 - Centennial Park Woodland Trail and Souris River Recreational Access Plan

Minot Park District Foundation

Original Request - \$551,000

Awarded Amount - \$305,000

Contract 002-023 - Discussions are ongoing with Foundation attorney

9/05/14 - Discussions are ongoing with Foundation attorney.

**Directives A, B & C**

GR2-10 - Prairie Project

United Prairie Foundation Inc.

Original Request - \$640,300

Awarded Amount - \$300,000 - OHF Funding cannot be used for administration

Contract 002-024 - Executed

9/05/14 - First status report due October 1, 2014.

**Directives D, B & C**

GR2-12 - Northern Cass Pass

Hunter/Arthur JPA Park Board

Original Request - \$138,876

Awarded Amount - \$138,876

Contract 002-025 - Executed

9/05/14 - Waiting for status report

**Directives B & C**

GR2-11 - Stutsman County Manure Management Project

Stutsman County Soil Conservation District

Original Request - \$800,000

) ) )  
Awarded Amount - \$300,000 - Monies to be used for winter rotation activities. Any landowners receiving funding must provide 40% match and the maximum amount of cash share dollars for each manure management system is \$175,000.

Contract 002-026 - Executed  
9/05/14 - Waiting for Status report

**Directives A, B, C & D**

GR2-13 - Pheasant Lake Fishing Access/Shoreline Restoration Project

Dickey County Park Board

Original Request - \$21,250

Awarded Amount - \$21,250

Contract 002-027 - Executed

9/05/14 - Currently are awaiting plans from Craig Martin (Craig Martin's Construction). We are meeting to review project and get started ASAP. However we received over 4 inches of rain over past week. Therefore water levels are higher than normal creating difficulty with access. Harvest of nearby field is delayed due to excessive moisture thereby prevent the dumping of sediment in nearby/adjacent field which will be taken from lake bottom and shoreline project. Hopeful that project will proceed as planned with expected completion mid-October.

**Directives A & C**

GR2-14 - Blacktail Dam Association

Blacktail Dam Association

Original Request - \$75,000

Awarded Amount - \$35,000

Contract 002-028 - Executed

9/05/14 - Trees have been purchased and planted. Lift station preliminaries are in progress. Soil samples have been taken. Percolations test have been performed and we are waiting for results which will be used to calculate drain field size. We are waiting for state approval for plans and will proceed upon approval.

**Directive D**

GR2-15 - North Dakota 4-H Camp

North Dakota 4-H Foundation

Original Request - \$18,768

Awarded Amount - \$18,768

Contract 002-029 - Waiting for comments from the applicant - Because of staff turnover they have not completed their review.

9/05/14 - Waiting for applicant's comments on contract.

**Directives B, A & C**

GR2-17 - Turtle Creek Watershed Project Water & Habitat Initiative

South McLean County Soil Conservation District

Original Request - \$138,000

Awarded Amount - \$138,000 - Any landowners receiving funding must provide 40% match and the maximum amount of cash share dollars for each manure management system is \$175,000.

Contract 002-030 - Executed

9/05/14 - First status report due November 30, 2014

**Directive D**

GR2-16 - Downtown River Access for Grand Forks Greenway

City of Grand Forks

Original Request: \$75,000

Awarded Amount: \$75,000

Contract 002-031 - Executed

9/05/14 - Formal status report has not been sent but a short message stated that they could have part of the river access project done this fall. It appears it will be next summer before the access is complete and the boathouse up and running.

**Directives C & B**

GR2-23 - Conservation of Grasslands and Long-billed Curlews on Private Lands in SW North Dakota

American Bird Conservancy

Original Request - \$29,322

Awarded Amount - \$29,322

Contract 002-032 - Executed

9/05/14 - First report due October 1, 2014

**Directives B, A & C**

GR2-22 - North Dakota Pollinator Partnership

Pheasants Forever, Inc.

Original Request - \$173,750

Awarded Amount - \$173,750

Contract 002-033 - Applicant is reviewing the contract.

9/05/14 - Ongoing discussions on the contract

**Directives D, A & C**

GR2-25 - Beulah Bay Campground Expansion and Conservation Project

Beulah Park District

Original Request - \$53,212

Awarded Amount - \$42,120

Contract 002-034 - Partially Executed

) ) )

9/05/14 - There have been some delays in getting the work underway because of workload at the park and getting the contractor to come in. The IC has signed the contract and applicant has verbally indicated they are going to sign. Project will not be completed until next year.

Prepared by Karlene Fine  
9/04/14