

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov **AND** print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 006-084	Report Date 07/15/16	Period Covered by Report 04/01/16 – 7/15/16
----------------------------	-------------------------	--

Project Name
Downtown River Access for Grand Forks Greenway

Project Sponsor Name
City of Grand Forks

Responsible Official (Last, First Middle) Greendahl, Kim	Responsible Official's Title Greenway Specialist
--	--

Project Sponsor Address
P.O. Box 5200

City Grand Forks	State ND	Zip Code 582-6-5200	Telephone Number (701) 738-8746
---------------------	-------------	------------------------	------------------------------------

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$ 0

In-kind Funding \$ 0

OHF Funding **Requested for Reimbursement** \$ 0

Total Funding Expended for this Reporting Period \$ 0

Total Funds Spent to Date

Match Funding \$ 0

In-kind Funding \$ 0

OHF Funding Received and Requested for Reimbursement \$ 0

Total Funding Expended to Date \$ 0

Balance of Grant Funds

Match Funding \$ 69,000

In-kind Funding \$ 0

OHF Funding still to be Requested \$ 100,000

Total Funding to be Expended on this Project \$ 169,000

Do you anticipate needing to request a grant extension If yes, please explain

/_/ Yes /_XX/ No

Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Crews began site preparation and excavation of the site in mid-June. The worksite was excavated to provide appropriate elevations in compliance with the Americans with Disabilities Act. Concrete foundations for the dock anchors have been poured and set. Support braces will be attached to this anchors and the dock to provide stability against the river current.

Recent rains have delayed pouring the concrete path. This work will begin again when the ground dries enough to support heavy equipment. After that, the surrounding area will be regraded and seeded for vegetation.

The dock has been ordered and is scheduled for delivery next week. The contractor will install the dock when weather permits. An interpretive panel showcasing the project, funders and basic water use regulations will be installed near the entrance to the dock area in late July.



Excavation and grading of site for slope. 7/9/2016



Preparing the site for paving. 7/6/2016



Stairs will provide access for walkers. 7/9/2016

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

Kim Greenlehl

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.