

## CJIS PROJECT STATUS – JANUARY 2011

### SAVIN

**VINE Courts Module:** Appriss has been reviewing the data and will begin testing in February.

**VINE Custody Module:** The following provides status for the remaining jails:

- **Cass:** Confirmed on 01-26-11 that March is still the projected on-line date.
- **Morton:** The jail is seeking a new system. No status change.
- **McKenzie:** Calls have been put into the agency; still awaiting feedback on schedule.

**Texting Contract:** Texting contract was reviewed by ITD and the Attorney General's office; no issues found. Alternate procurement approval and the final contract will be signed off in early February.

**Future Projects:** The victim data pull and VPO texting enhancement projects were approved by the CJIS Board. The Victim Data Pull project will be funded using existing federal grant funds; a 2011 federal grant will be applied for VPO texting.

### GAME AND FISH - HUNTING AND FISHING LICENSES WITH CJIS PORTAL

Work has begun on this project. Completion is scheduled for the end of February. Implementation is scheduled for March 2011.

### BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

The Bismarck PD/Burleigh County SO records transfer has not been fixed. ITD developers have worked on our end to receive the files, but SunGard/HTE has not fixed their end.

### LERMS

LERMS continues to grow with 45 agencies and 313 current users with 2 agencies waiting to complete training so they can be move to production.

We have acquired the 1.95 version of LERMS and will start in house testing next month. Once all issues have been resolved with the in house testing it will then go to the LERMS test group for final testing.

A cost estimate is being generated by Motorola for the cost of moving to the Premier One product.

### STARS

Josh is currently working with Burke County to implement JustWare. Discussions have begun with McHenry County for implementation of JustWare as well. A demonstration of the JustWare product was held with Stutsman County this month; they are interested but have concerns with cost.

CJIS was a presenter at the State's Attorney Conference in January. The product was well received and many leads were received from this event.



**Future projects:**

**Electronic submission of dispositions:** An agenda item with BCI scheduled February 15.

**Courts Interface:** Will be working with the Courts after their Odyssey implementation is complete. Sally Holewa suggested the April-May timeframe.

**DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT**

CJIS is waiting for a signed agreement from both Ramsey County SO and Devil's Lake PD.

**DHS CHILD SUPPORT – DOCR PROJECT**

This is in the development stage. Currently, files are being created that will be sent from DOCR to CJIS.

**JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT**

Mr. James Page has conducted interviews with criminal justice agencies and is performing analysis efforts. The project is on schedule.

**CJIS PORTAL USAGE SURVEY**

The report was presented to the CJIS Board during the January meeting. CJIS will be researching comments made in the survey with the input of stakeholders to provide added value to the CJIS Portal.

**WAHPETON/RICHLAND COUNTY/ NDSCS**

Agreements have been received from Richland County SO and NDSCS. CJIS is waiting for a signed agreement from Wahpeton PD.

**Projects on HOLD**

**FARGO PD/CASS COUNTY INTEGRATION PROJECT**

**2011** - New World, RMS vendor, has information to prepare an estimate to implement the desired RMS records. The agency is expecting to have a go-live of the new system March 6, 2011.

**GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT**

Grand Forks database has been switch over to SQL Server. The data is there, but they are working on some speed issues on their end. A meeting is being scheduled to start discussions again.

**24\*7 PORTAL ACCESS (BCI)**

The Office of Attorney General has set the start date of this project for spring 2011. This will be reviewed in February with agency.



Criminal Justice Information Sharing  
State of North Dakota  
<http://www.nd.gov/cjis>

#### DICKINSON/STARK COUNTY INTEGRATION PROJECT

The project is on hold until the March 10<sup>th</sup> CJIS Board meeting as the agencies have determined not to continue the project without CJIS funding the maintenance fees.