

CJIS PROJECT STATUS – FEBRUARY 2011

SAVIN

VINE Courts Module: Disposition notices have caused some setbacks; currently projected to be on-line mid-April.

VINE Custody Module: The following provides status for the remaining jails:

- **Cass:** ND SAVIN interface was completed and went into production 02-10-11. We are now just waiting for the agency to go live with their JMS; this is anticipated to occur 03-06-11.
- **Morton:** The jail is seeking a new system. No status change.
- **McKenzie:** Communication has occurred with the agency in February. They advised integration efforts will be slow at best. They have asked to review the free DSI-Lite JMS.

Texting Contract: Contract was signed 02-16-11. Kick-off meeting occurred 02-23-11.

GAME AND FISH - HUNTING AND FISHING LICENSES WITH CJIS PORTAL

The project has been tested and is scheduled for mid-March 2011.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

The Bismarck PD/Burleigh County SO records transfer has not been fixed. ITD developers have worked on CJIS's end to receive the files; SunGard/HTE has not fixed their end. CJIS is waiting on agency/vendor.

LERMS

Belfield PD went live on February 16 which the total number of agencies up to 46. Burlington PD plans to go live within the next month. The CJIS Marketing efforts developed in the plan helped achieved these results.

STARS

Electronic Submission of BCI Dispositions to BCI: CJIS met with members of BCI to develop a plan to move forward for integrating electronically the BCI report that is sent currently from JustWare as a pdf, into the systems that BCI uses to review and finalize the print cards. Through review, this project would be considered next biennium as BCI is determining the outcome of the JIFS Study. The study may indicate a possible system re-write within BCI that would affect the outcome of this integration. The agency decided to progress with this project for CJIS efforts in order to progress with the project. CJIS would submit to BCI an xml version of the document that can be reviewed for integration.

JustWare work efforts concentrated on moving through maintenance items for existing customers. System configurations and data cleanup efforts were performed to address issues that resulted from the product upgrade. Site visits were not done in February due to time constraints and are planned for in March.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

CJIS is waiting for a signed agreement from both Ramsey County SO and Devil's Lake PD. A formal letter was sent to agencies inquiring on status.



JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

CJIS had an onsite visit with agency in February. Interagency agreements were distributed. The SO signed and PD needed to have the agreement reviewed by their City Attorney.

WAHPETON/RICHLAND COUNTY/ NDSCS

Agreements have been received from Richland County SO, Wahpeton PD, and NDSCS. CJIS is working with vendor for costs to interface with the involved agencies RMS.

DHS CHILD SUPPORT – DOCR PROJECT

This is in the development stage. Currently, files are being created that will be sent from DOCR to CJIS. This should be implemented in March.

JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT

Mr. James Page has conducted interviews with criminal justice agencies and is performing analysis efforts. The project is on schedule. He will be presenting at the March 10th CJIS Board Meeting his preliminary work efforts.

CJIS PORTAL USAGE SURVEY

The report was presented to the CJIS Board during the January meeting. CJIS will be researching comments made in the survey with the input of stakeholders to provide added value to the CJIS Portal. A user group meeting will be held late March depending on user group availability.



Projects on HOLD

FARGO PD/CASS COUNTY INTEGRATION PROJECT

2011 - New World, RMS vendor, has information to prepare an estimate to implement the desired RMS records. The agency is expecting to have a go-live of the new system March 6, 2011.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Grand Forks database has been switch over to SQL Server. A meeting is being scheduled to start discussions again, hopefully in April depending on agencies schedule. If flooding occurs this could be June 2011.

DICKINSON/STARK COUNTY INTEGRATION PROJECT

The project is on hold until the March 10th CJIS Board meeting as the agencies have determined not to continue the project without CJIS funding the maintenance fees.

24*7 PORTAL ACCESS (BCI)

The Office of Attorney General will advise CJIS when they are ready to work with CJIS. This could potentially be middle of 2011.