



CJIS PROJECT STATUS – DECEMBER 2011

SAVIN

A new SAVIN Program Manager was hired. Molly Brooks will start on January 9, 2012.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

CJIS has received data from Bismarck PD and it was successful. Burleigh County SO's data submission had been put on hold until year end reports have been run. Once the reports are finished, Burleigh's IT staff will work on getting the data to CJIS.

STARS

Brian is working on upgrading JustWare to the next release. CJIS will be in attendance at the State's Attorney Winter Conference in January.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

Crimestar, agencies' vendor, has the project scheduled to begin after February 2012.

JAMESTOWN/STUTSMAN COUNTY INTEGRATION PROJECT

ITD has provided a cost estimate of \$51,583 to take the file from CIS and format it to make it useable by the CJIS Portal. An additional \$5,000, per site, will be charged by CIS to make changes to the agencies' systems. Stutsman County SO has signed the interagency agreement but CJIS is waiting for Jamestown PD to sign their agreement.

WAHPETON/RICHLAND COUNTY/ NDSCS

See Jamestown/Stutsman County Integration Project

PORTAL 3.0 – SEARCH CHANGES

SOLR, has been installed on the test environment. Indexing speeds have increased and ITD developers are working to improve the speed even more. Development is about 60% complete with the completion of Phase 1 being May, 2012.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

New World reviewed the schema again and was able to lower the cost estimate. The new cost is \$42,900 plus travel expenses which is estimated to be \$1,500. CJIS is working on a proposal for this project.



GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

Development for this project continues. Development is about 50% completed, keeping the completion date for the project of late February on track.

DICKINSON/STARK COUNTY INTEGRATION PROJECT

A meeting was held with Chief Dassinger. He is not interested in pursuing this project due to yearly maintenance costs and past history with data loss with vendor. Sheriff Tuhy raised these concerns also.

COMMON STATUTE CODE PROJECT

CJIS along with stakeholders are working with Integration Architects to prepare a Project Charter/Budget for the January CJIS Board Meeting.

COURT INTEGRATION PROJECT CHARTER

CJIS along with stakeholders are working with Integration Architects to prepare a Project Charter for publishing court information to CJIS. Work continues on preparing a project charter with budget for the CJIS Board.

STATE'S ATTORNEY-COURT-CJIS BUSINESS CASE

CJIS along with stakeholders continue to work with Enterprise Solutions to prepare a Business Case along with budget for accepting court information into JustWare.

24*7 PORTAL ACCESS (BCI)

The Office of the Attorney General is interested in starting this project sooner than 2nd quarter of 2012.