

CJIS PROJECT STATUS – JANUARY 2013

ND SAVIN

VINE Incarceration Module:

- Morton County: on hold pending eFORCE implementation.
- Cass County Victim Data Pull: Estimated completion time in March of 2013.
- VPO Text/Registration Link/NT: Contract signed and project kick off completed.
- Photo project: Ramsey County being reviewed and Richland County on hold for vendor changes.
- Jail best practices for victim notification: Kickoff with jails planned for March 7, 2013.

VINE Courts Module: Appriss is still working on QA strategies for this module.

VPO Module:

- Appriss implementing changes and developing ongoing QA strategies.
- Getting invoices for last project period, finalizing new project plan for CAWS Partnership.

VINE Sex Offender: Legislation addressing removal of sex offender service was approved by the Senate Political Subdivisions Committee and will be introduced in the Senate by Senator Sorvaag.

S-TAP/Strategic Planning Data Gathering: Initial request for assistance submitted.

STARS

JustWare:

JDA Conversion: The process of converting document templates continues to be the primary focus. New Dawn Technologies has completed the conversion. Testing and Mapping of the documents for the States Attorney's to start using the document is 50% completed.

State's Attorney Conference: Ramsey County SA has expressed interest in implementing JustWare.

LERMS

The project kick-off was held January 07, 2013. The project team is working on the project schedule with eForce. During January, the hardware architecture was worked on.

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT

The changes have been implemented on production. The data is expected to be loaded the first week of February.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

The project was waiting on new equipment at the agency in order for them to send their data. The testing phase is wrapping up. The expected completion is the middle of February.

WAHPETON/RICHLAND COUNTY/ NDSCS

The agency is updating their SQL Server on February 5, 2013. The testing phase will start after the successful upgrade with an expected completion date in first quarter 2013.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

The vendor continues to work on the interface project. Data has been sent to CJIS's test environment and continued development is occurring. The project is expected to be completed first quarter 2013.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

The project has resumed development, as the Grand Fork's IT developer was able to resume work on the project this month.

PORTAL 3.0 – SEARCH CHANGES

The project is in user acceptance test phase. Completion of the project was moved to February 2013 due to development delays.

COMMON STATUTE CODE TABLE PROJECT

The project is in the development phase. The project is being managed in 4 phases. Currently, we are in the design of Phase II. The project is on schedule. Continue to work closely with the project stakeholders to minimize the risk of schedule delays.

CJIS BROKER PROJECT

The project is in the development phase. The project is on schedule with a completion date of July 2013

DNA PROJECT (AG)

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this is on the AG's maintenance track.