

## **CJIS PROJECT STATUS – APRIL 2013**

### **ND SAVIN**

#### VINE Incarceration Module:

- Cass County Victim Data Pull: Implemented. We are still working on more training and procedural details.
- VPO Text: Implemented and complete.
- Registration Link/VDP and NT: Requirements documents completed and implementation on schedule.
- Photo project: Appriss is addressing issues and we are working on adding photos from more counties.
- Jail best practices for victim notification: Kickoff with jails planned for rescheduled NDCCAA meeting (May 30).

VINE Courts Module: Load file will be completed in May. Many changes are complete with just a couple tickets left.

VPO Module: Appriss continuing to make changes and develop ongoing QA strategies. Over 40% usage for new protection orders for March 2013.

S-TAP/Strategic Planning Data Gathering: S-TAP visit for data collection will be May 7-9.

### **STARS**

JDA document conversion is complete for most agencies with final conversion expected 2nd quarter of 2013. Upgrading to JustWare Version 5.9 is possible after conversion is complete. This upgrade includes features that will aid in the use of the CJIS Broker when sending and receiving data. In addition, the upgrade will correct a display issue that is occurring with the Cass County State's Attorney Office.

Eddy County State's Attorney was provided a demonstration of JustWare and is deciding if they want to implement.

During the month of April training was provided to Griggs, McLean, and McHenry counties. Additional JustWare training for State's Attorneys and their staff are being scheduled over the next few months to increase usage and time savings.

### **LERMS**

The statewide Law Enforcement Records Management project has had a temporary setback. The initial contractor, eFORCE, and the State have mutually decided to terminate the contract. The project evaluation team will be reviewing the other submissions in an effort to continue moving forward with the project. This project delay will not deter the overall effort to deploy a statewide RMS solution.

### **BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT**

This project was completed in April.

### **DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT**

Devil's Lake PD records have been indexed into the Portal. Ramsey SO records are next to be indexed into the Portal. The completion date of the project is scheduled for the middle of May 2013.

#### **WAHPETON/RICHLAND COUNTY/ NDSCS**

The project is in the test phase, as the vendor has given CJIS a data sample for testing. Completion date is set for the end June 2013.

#### **FARGO PD/CASS COUNTY INTEGRATION PROJECT**

The upgrade to the agencies system has not been completed due to significant errors. The errors need to be fixed and the system deployed to their test environment; it will be a minimum of six weeks before deploying to production. This has extended the completion date to July 2013.

#### **GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT**

Testing is complete. There is data with missing Date of Birth (DOB); the agencies are having internal discussions about the data with no DOB. The completion date is late May 2013.

#### **PORTAL 3.0 – SEARCH CHANGES**

This project has been deployed to production. Issues with the index of motor vehicle and driver's license data occurred and are being worked on. They are scheduled to be fixed by the middle of May. Until then, users are still able to use the former Driver's License and Motor Vehicle search in the Portal.

#### **NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT (FORMER CST PROJECT)**

The North Dakota Justice Statute Service (NDJSS) is on schedule with User Acceptance Testing for Phase II and III is nearly complete. The project's completion date is July 2013.

#### **CJIS BROKER PROJECT**

The project is on schedule with a completion date of July 2013. System Testing has begun and planning for User Acceptance Testing has started as well.

#### **DNA PROJECT (AG)**

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this is on the AG's maintenance track.