

CJIS PROJECT STATUS – MAY 2013

ND SAVIN

VINE Incarceration Module:

- Registration Link: In testing; project is on schedule
- VDP and NT:
 - Lake Region upgrade to NT and VDP: On schedule for July 31, 2013
 - SWMCCC upgrade to NT: On schedule for July 31, 2013
 - Cass County upgrade to NT: On schedule for August 29, 2013
 - Mercer upgrade to NT: On schedule for September 30, 2013
 - Williams upgrade to NT and VDP: On schedule for September 30, 2013
 - Ward County upgrade to NT and VDP is scheduled for after JMS upgrade in 2014
 - LERMS upgrade to VDP: TBD after new JMS vendor is selected
- Photo project: Burleigh photos have been added. Grand Forks, Cass and Ward are scheduled to be completed in September, August, and 2014, respectively. Analysis in progress to determine status of additional counties.
- Jail best practices for victim notification: Kickoff with jails on May 30 went well. In the process of scheduling first committee meeting.

VINE Courts Module: Data was successfully re-loaded. Monthly re-sync plans are in progress.

VPO Module: Appriss continuing to make changes and develop ongoing QA strategies. 44% usage for new protection orders for April 2013.

S-TAP/STRATEGIC PLANNING DATA GATHERING: IJIS

The IJIS Institute was onsite May 6-9 collecting data and interviewing stakeholders to create a strategic plan for the SAVIN program. The IJIS draft report of recommendations will be delivered in June 2013. The completion of the final draft is anticipated for July 2013. SAVIN strategic planning will begin in August 2013 and is scheduled to be completed in December 2013.

STARS

JDA document conversion will be complete once Ward County approves their final documents. Upgrading to JustWare Version 5.9 is now possible. The test environment has been updated to 5.9.

LERMS

The Statewide Law Enforcement Records Management Project is working on getting the procurement team back together as the contract with the awarded vendor was cancelled.

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT

This project was completed on May 9, 2013.

WAHPETON/RICHLAND COUNTY/ NDSCS

CJIS is working with the agency to send the data to the Portal. Completion date is set for late June 2013.

FARGO PD/CASS COUNTY INTEGRATION PROJECT

The upgrade to the agency's system has not been completed due to significant errors. The errors need to be fixed and the system deployed to their test environment; it will be a minimum of six weeks before deploying to production. This has extended the completion date to August 2013.

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT

CJIS is working with the agency to send the data to the Portal. Completion date is set for the end of June 2013.

PORTAL 3.0 – SEARCH CHANGES

This project has been completed.

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT

The North Dakota Justice Statute Service (NDJSS) is on schedule with User Acceptance Testing. The project's completion date is on schedule for July 2013.

CJIS BROKER PROJECT

The project is on schedule with a completion date of July 2013. System Testing was completed and user acceptance testing started.

DNA PROJECT (AG)

The Office of the Attorney General continues to work on creating notifications for DNA through the CJIS Portal; this is on the AG's maintenance track.