



**Registration Link:** ND CJIS received a grant from VOCA for funding for Registration Link 2.0. We are reviewing the scope of work with Appriss and AG Legal.

**DJS Interface:** The DJS interface to send SAVIN notifications went live in May.

**Governance:** The next governance committee meeting will be scheduled for this fall.



**Portal Training:** ND CJIS Portal presentation was provided at the STARS User Conference in June 2016.

**Projects planned for August Implementation:** Protection Order to FBI Portal component, P1 to Portal interface, Barnes County CIS to Portal interface

**Security:** Coordination with ITD on 5 year background check renewals for employees with access to CJIS data

**Planned Outreach:** We are scheduled to have an ND POA vendor booth at the annual conference in August.



**Go-Live Progress:** Lake Region went live on P1 LERMS JMS in April. The last agencies on NetRMS—Eddy, Benson, Nelson, and Towner Counties—went live on the P1 RMS in April, along with Devil's Lake PD and Ramsey SO.

**Planned LERMS Outreach:** Meetings are held bi-weekly with Grand Forks PD and SO to define requirements. A User Group Meeting for RMS and JMS was held in May. The next User Group Meetings will be in October for JMS and in the next few months for RMS.

**Support:** The upgrade was completed in July. Motorola had a couple technical issues, which impacted users; ND CJIS is working with Motorola to fix the issues.



**New Go-Live:** Ransom County went live in June.

**Planned JustWare Outreach:** Wells, Grant, Logan, Nelson, and Griggs State's Attorneys have expressed interest in moving to STARS in the next few months.

**JustWare/New World Integration:** Cass County Law Enforcement/State's Attorney interface is in testing with a final user acceptance date scheduled for August.

**JustWare/Odyssey Integration:** State's Attorney/ND Courts Interface is in design.

**Support:** JustWare was upgraded to a newer version to correct performance issues from the previous version.



**Status:** Broker is fully functional. It is performing as anticipated for a variety of projects. ITD provides load testing with each new project to ensure adequate performance.



**Status:** The project team has decided to narrow the scope of the CST to statutes in use in North Dakota and to expand the data entered for each statute to ensure all stakeholder requirements are being met. Data entry continues. Development changes are in process. Project completion is scheduled for early December.