
Antelope Valley Station - CO2 Capture FEED Cash Flow
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Projected Manning - Antelope Valley Station CO2 Capture FEED
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Antelope Valley Station CO2 Capture Demonstration Project

A.  Cash Flow Projection

January February March April May June
Monthly Cost 628,000$       1,137,000$       1,021,000$       862,000$          842,000$          498,000$          
Cumulative Cost 628,000$       1,764,000$       2,785,000$       3,646,000$       4,487,000$       4,985,000$       
Percent of Budget Spent 13% 35% 56% 73% 90% 100%

Note:  Percentages are rounded to nearest percent.  

B.  Manpower Projection

January February March April May June
Powerspan 5.5 8.5 7.0 8.0 7.0 3.0
Burns and McDonnell 7.5 22.5 22.5 15.0 15.0 7.5
Process Island Vendor 6.0 9.0 6.0 6.0 6.0 3.0
Projected Total FTE 19.0 40.0 35.5 29.0 28.0 13.5

Note:  Above table counts number of full time personnel working on the project.  Assumes average billing rate of $150.
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January February March April May June
1 2.5 3.5 4.5 5.5 6

Powerspan 750,000$                          125,000$            312,500$     437,500$     562,500$     687,500$     750,000$     Cumulative
125,000$            187,500$     125,000$     125,000$     125,000$     62,500$       Monthly

FTE 5.2 7.8 5.2 5.2 5.2 2.6
0.5 2 3.5 4.5 5.5 6

Burns and McDonnell 2,160,000$                       180,000$            720,000$     1,260,000$  1,620,000$  1,980,000$  2,160,000$  Cumulative
180,000$            540,000$     540,000$     360,000$     360,000$     180,000$     Monthly

FTE 7.5 22.5 22.5 15.0 15.0 7.5
1 2.5 3.5 4.5 5.5 6

Process Island Vendor 750,000$                          125,000$            312,500$     437,500$     562,500$     687,500$     750,000$     Cumulative
Regenerator Vendor 96,000$                            16,000$              40,000$       56,000$       72,000$       88,000$       96,000$       Cumulative

141,000$            211,500$     141,000$     141,000$     141,000$     70,500$       Monthly
FTE 5.9 8.8 5.9 5.9 5.9 2.9

0.25 1 2 4 5.5 6
Jaeger (Packing) 125,000$                          5,208$                20,833$       41,667$       83,333$       114,583$     125,000$     Cumulative

5,208$                15,625$       20,833$       41,667$       31,250$       10,417$       Monthly
FTE 0.2 0.7 0.9 1.7 1.3 0.4

0.25 1 3 5 6 6
AHL (WESP) 59,000$                            2,458$                9,833$         29,500$       49,167$       59,000$       59,000$       Cumulative

2,458$                7,375$         19,667$       19,667$       9,833$         -$             Monthly
FTE 0.1 0.3 0.8 0.8 0.4 0.0

Fee 591,000$                          98,500$              98,500$       98,500$       98,500$       98,500$       98,500$       591,000$    
Contingency 453,100$                          75,517$              75,517$       75,517$       75,517$       75,517$       75,517$       453,100$    

4,984,100$                       627,683$            1,763,700$  2,784,217$  3,645,567$  4,486,667$  4,984,100$  Cumulative
627,683$           1,136,017$ 1,020,517$ 861,350$     841,100$    497,433$    Monthly 4,984,100$

Actual Head Count 19 40 35 29 28 13

Duration in months 6

FTE Calc 150$                   Avg Billing Rate
40 hrs per week
4 weeks/month

24000 $ / person month

Antelope Valley CO2 Capture Project
Projected Cash Flow and Manning Calculation Sheet
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