**Outdoor Heritage Fund**

**Status and Final Report Form/Guidelines**

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report (xx/xx/xx to xx/xx/xx)</th>
</tr>
</thead>
<tbody>
<tr>
<td>001-010</td>
<td>9/15/2019</td>
<td>11/30/2015 to 9/15/2019</td>
</tr>
</tbody>
</table>

**Project Name**

Antelope Creek; Wild Rice Corridor Watershed Restoration Project

**Project Sponsor Name**

Richland Soil Conservation District

**Responsible Official (Last, First Middle)**

Klostreich, Jennifer I

**Responsible Official’s Title**

319 Watershed Coordinator

**Project Sponsor Address**

1687 Bypass Road

**City**

Wahpeton

**State**

ND

**Zip Code**

58075

**Telephone Number**

701-642-5997 ext 3

**Financial Update**

Please provide the following information regarding the funding for your project based on the contract award:

**Funds Spent this Reporting Period**

(As appropriate please provide copies of receipts for purchases)

Match Funding: EPA 319 Funded 50% = $27,911.00

Producer Match 10% = $5,582.20

In-kind Funding: $0

**OHF Funding Requested for Reimbursement:** 40% = $22,328.80

Total Funding Expended for this Reporting Period: $22,328.80

**Total Funds Spent to Date**

Match Funding: $56,723.15 - 319 funds, $12,247.67 - producer match

In-kind Funding: $0

**OHF Funding Received and Requested for Reimbursement:** $44,475.48

Total Funding Expended to Date: $113,446.80

**Balance of Grant Funds**

Match Funding: $63,388.92

In-kind Funding: $0

**OHF Funding still to be Requested:** $60,524.52

Total Funding to be Expended on this Project: $105,000

Do you anticipate needing to request a grant extension? If yes, please explain

/X/ Yes  // No

Extension was granted in January 2018
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Project was completed and seeded on August 10, 2019. This project was 5 acres of streambank restoration. There is a north site and a south site.

Site prior – This is a photo of site prior. Water breaks out of main channel of Antelope Creek and made a new cut through the farmland. Made farmland to the east of Creek assessable when high water was present.
We installed 6:1 slope on the Antelope Creek and filter strip to hold soil in place. Rock rip rap is placed to hold soil in place. Grass was seeded and is coming up nicely. Portion of project was enrolled in CRP.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

Jennifer Klostreich, Watershed Coordinator

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.