Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund
Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report</th>
</tr>
</thead>
<tbody>
<tr>
<td>002-022</td>
<td>2/28/16</td>
<td>12/10/16 to 2/28/16</td>
</tr>
</tbody>
</table>

Project Name
Red River Riparian Program

Project Sponsor Name
Red River Regional Council

Responsible Official (Last, First Middle) Gorder, Danielle
Responsible Official’s Title Environmental Program Manager

Project Sponsor Address
Chase Building, 516 Cooper Ave
City Grafton, State ND, Zip Code 58237

Financial Update
Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period
(As appropriate please provide copies of receipts for purchases)
Match Funding $30,524.00
In-kind Funding $0.00
OHF Funding Requested for Reimbursement $45,786.00
Total Funding Expended for this Reporting Period $76,310.00

Total Funds Spent to Date
Match Funding $80,399.00
In-kind Funding $
OHF Funding Received and Requested for Reimbursement $120,599.00
Total Funding Expended to Date $200,998.00

Balance of Grant Funds
Match Funding $72,934.00
In-kind Funding $
OHF Funding still to be Requested $109,401.00
Total Funding to be Expended on this Project $832,110.53

Do you anticipate needing to request a grant extension If yes, please explain
/\ Yes /\ No
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Over the course of summer 2016, the Park River Snagging and Clearing Phase 2 project area experienced heavy rain and high flows as well as a severe wind storm on June 17, with winds reaching 100 mph. This severe weather resulted in a significant amount of additional timber added to the channel and the need to re-clean 9 miles of river channel in Phase 2 of the Park River Snagging and Clearing project.

From December 2016 to the end of January 2017, additional unfavorable debris was removed from the first 9 miles of the Phase 2 Park River Snagging and Clearing project, which enabled us to achieve desired results including unrestricted flow, reduced erosion, stable river banks, improved water quality, and maximum riparian function. This project is expected to fully conclude with 15.2 river miles successfully cleared of unfavorable debris by April 1, 2017.

The Walsh County Water Resource District is acting as a fiduciary for landowners adjacent to the river who will be assessed for the cost of match.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.