
Exhibit B 

Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested. You are not limited to the spacing provided. After completing the report, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota 
Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol - Fourteenth Floor, 600 East 
Boulevard Ave . Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your 
paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status 
Reports and the Final Report must be submitted as required in Contract. 

Contract Number Report Date Period Covered by Report 
(xx/xx/xx to xx/xx/xx) 

003-038 03/03/2016 02/20/2015 to 03/03/2016 
-------------------------------·------------
Project Name 

~ ____ F_is_h_in_g_d_o_c_k~-·-= -~-~~~ Metigoshe and Beaver Lake State Parks 
Project Sponsor Name 

ND Parks and Recreation Department 
Responsible Official (Last, First Middle) 
Hanson, Jesse, M 
Project Sponsor Address 

Responsible Official's Title 
Planning Division Manager 

1600 East Century Avenue 
City 

Bismarck 
Financial Update 

State 
ND 

Zip Code 
58503 

Telephone Number 
(701) 328-5357 

Please provide the following information regarding the funding for your project based on the contract award: 

Funds Spent this Reporting Period 
(As appropriate please provide copies of receipts for purchases) 
Match Funding $ 10,328.93 
In-kind Funding$ 2,180.00 
OHF Funding Requested for Reimbursement $36,344.00 ($4,038.00 already received) 

Total Funding Expended for this Reporting Period $50,710.93 

Total Funds Spent to Date 
Match Funding $ 10,328.93 (ND PRO funds) 
In-kind Funding $ 2, 180.00 
OHF Funding Received and Requested for Reimbursement $36,344.00 

Total Funding Expended to Date $52,890.93 

Balance of Grant Funds 
Match Funding $ 
In-kind Funding $ 
OHF Funding still to be Requested $ 

Total Funding to be Expended on this Project $ 40,382.00 

Do you anticipate needing to request a grant extension If yes, please explain 
!_! Yes /_X No 

--·---····-···-·······-··-···············-··-···-·-·--·······-----··-····-----------_____ ............. ----·-·-····· .. ············--- .. ,..-.. --·-···--·---------------·-------·-------------····----···---·------··--------



Exhibit B 

Work Completed during Period Covered by Report: 
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 

This project resulted in placement of 3 public fishing docks. Two were placed at Beaver Lake State Park and 
one at Lake Metigoshe State Park. Both parks have excellent shore fishing opportunities but, had limited 
areas where the public could reasonably fish. 

Staff ln each park have indicated these facilities are extensively used. Not just for fishing but , canoe/kayak 
access along with drop off/pick up areas for small boats. 

The purchase price of the docks was within the estimates provided. The amount of time needed to transport, 
assemble and install the docks was less than anticipated due to the surprising ease of assembly. The 
efficiency in assembly and installation is reflected in the uin-kind" amounts and actual full project costs being 
less than what was listed in the grant application. 

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 

Signature of Responsible Officia 

QrvtJ)~N 
The project reports shall be p vided to the Commission in both electronic and hard-copy formats with 
permission for unrestricted di~tri ution. The electronic versions shall be in a suitable format for posting on the 
Outdoor Heritage Fund/Com i ion website. 



Shoreline Fishing Enhancement at Beaver Lake State Park 

The installation of the new fishing dock and the expansion to the existing fishing dock has been a 

welcome addition to Beaver Lake State Park. 

The installation took place in stages over a several day period. Preassembly of the anchor system, dock 

sections and walkway were completed prior to the main installation of the docks. 

Photos 1 & 2: The docks and aluminum walkway arrive on site. 

Photos 3 & 4: Preassembly of the dock sections. 

The installation of the fishing dock expansion was the first fishing dock to be completed. A team of four 

employees were on hand to assist with the installation. The main additions with the expansion include 

additional dock sections for a larger fishing area, benches for seating and corner gussets for extra 

stability. 



Photos 5 & 6: Installation of the new dock sections and placement of the dock. 

Photos 7 & 8: Installation of the corner gussets and benches. 

Photos 9 & 10: Completed fishing dock expansion. 



The new "T" fishing dock for the Memorial Picnic area was completed last. The aluminum gangway, 

attaching bracket and dock sections were preassembled prior to the installation day. 

Photos 11-16: Completes gangway, preassembled dock sections, the assembly process and the 

completed dock. 



After assembly the dock needed to be floated over to its permanent location. We needed to make sure 

the winds were calm that day as it is a long trek to the installation location. 

Photos 17 - 20: The long ride to the install site. 

Photos 21 - 22: Gangway installation complete. 



Photos 23 - 26: Final anchoring and adjusting. 

Photos 27 - 28: Bench and gusset installation. 



Photos 29 - 30: Completed dock in the Memorial Picnic area. 

Photos 31-32: Happy customers!!! 

This spring has been great for fishing so far. The two fishing docks have been a great addition to the park 

providing much needed shore fishing for those visitors who do not have a boat. 

BLSP Fishing dock installation hours: 

• Dock addition to existing fishing dock 

o Installation: Four employees - 4 hours each (16 hours total) 

o Bench and gusset installation: 2 employees - 1 hours each (2 hours total) 

o Bobcat skid steer -1.5 hours 

o Kubota OHV -1 Hour 

• New fishing dock in the Memorial Picnic area 

o Pre assembly of dock sections: Two employees 3 hours each (6 hours total) 

o Walkway pre assembly: Two employees 3 hours each (6 hours total) 
o Final assembly and installation of dock: Three employees - 6 hours each {18 hours total) 

o Walkway installation and cleanup: Two employees -1 hour each (2 hours total) 

o Bench and gusset installation: Two employees - 1 hours each (2 hours total) 

o Bobcat skid steer - 2 hours 

o Kubota OHV - 2 hours 
















