Instruction
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at [http://www.nd.gov/ndic/outdoor-infopage.htm](http://www.nd.gov/ndic/outdoor-infopage.htm)) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund
Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report</th>
</tr>
</thead>
<tbody>
<tr>
<td>009-111</td>
<td>January 7, 2019</td>
<td>01/01/2018 to 12/31/2018</td>
</tr>
</tbody>
</table>

Project Name
Give Me Back My Acres

Project Sponsor Name
Towner County Soil Conservation District

Responsible Official (Last, First Middle)  Responsible Official’s Title
Moore, Carie M.  District Manager

Project Sponsor Address
1200 Highway 281 S

City  State  Zip Code  Telephone Number
Cando  ND  58324  701-968-4457

Financial Update
Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period
(As appropriate please provide copies of receipts for purchases)

- Match Funding $ 3518.35
- In-kind Funding $ 690.00
- OEH Funding Requested for Reimbursement $ 1519.78
  Total Funded Expended for this Reporting Period $ 5728.13

Total Funds Spent to Date
- Match Funding $ 4429.04
- In-kind Funding $ 930.00
- OEH Funding Received and Requested for Reimbursement $ 1819.78
  Total Funding Expended to Date $ 7178.82

Balance of Grant Funds
- Match Funding $ 3920.96
- In-kind Funding $ 2937.50
- OEH Funding still to be Requested $ 1514.47
  Total Funding to be Expended on this Project $ 8372.93

Do you anticipate needing to request a grant extension? If yes, please explain

/ / Yes  / _X_/ No
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

This year we purchased the 4-wheeler for the project and went out and visited all the sites, took some pictures, and GPS'd where we seeded. The timing of getting the ATV and the weather did not correlate. There were a lot of rain events early in the crop year but mid summer on there wasn't much for precipitation. We were able to get some in around a rain event but it wasn't all we needed and hoped for. The weather turned cold and then warmed up again for a brief period. We expect much of the seed to germinate in the spring which when we meet with the producers this winter for our meeting, we will discuss options and hopefully many will be able to leave and seed into and let it come up and soak up some of the water that usually sits there in the spring. We did talk about the project at our Towner County Ag Day in 2018 and we had multiple articles in our newsletter. We still need to get a page on our website for it when we get more information to put on there. Despite the setback with seeding, many are still hopeful and excited for the project. I have been attending as many soil health meetings as I can manage to attend and working with our Area Soil Scientist from NRCS with questions I have. There are some great sites that fit the project goal perfectly and we are all excited to see the results each year!

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

[Signature]

[Date] 1-7-2019
The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.