Contract No. 001-013
“Artificial Nesting Habitat Improvement”
Submitted by Spirit Lake Nation Fish and Wildlife Department
Principal Investigator: Carrie Duafala
Directives C, A, B & D

PARTICIPANTS

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Cost Share</th>
</tr>
</thead>
<tbody>
<tr>
<td>North Dakota Industrial Commission</td>
<td>$5,565</td>
</tr>
<tr>
<td>Total Project Cost</td>
<td>$5,565</td>
</tr>
</tbody>
</table>

Project Schedule – 6 months
Contract Date – 3/22/2014
Start Date –
Completion Date –

Project Deliverables:
Status Report: August 31, 2014
Status Report: November 30, 2014
Status Report: June 30, 2015
Final Report: December 31, 2015

OBJECTIVE/STATEMENT OF WORK:
This purpose of this project is to build and place nesting platforms/boxes for game and non-game species of birds on the Spirit Lake Reservation.

STATUS:
Contract 001-013 has been signed.
This project has been delayed while working on payment methods for Ms. Duafala to acquire the building materials and cameras.

Contract withdrawn - Ms. Duafala is no longer with the Spirit Lake Nation Fish and Wildlife Department

Updated 5/12/2015