Contract No. 013-143
Sky Chief Park Restroom Facilities Project
Submitted by Turtle Mountain Band of Chippewa Indians
Primary Contact: Lyle Poitra
Directives D

PARTICIPANTS

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Cost Share</th>
</tr>
</thead>
<tbody>
<tr>
<td>Turtle Mountain Band of Chippewa Indians (TMBCI)</td>
<td>$25,097.00</td>
</tr>
<tr>
<td>Subtotal <strong>Cash</strong> Cost Share</td>
<td></td>
</tr>
<tr>
<td>North Dakota Industrial Commission</td>
<td>$74,000.00</td>
</tr>
<tr>
<td>Subtotal <strong>OHF</strong> Funding</td>
<td></td>
</tr>
<tr>
<td>Total Project Cost</td>
<td>$99,097.00</td>
</tr>
</tbody>
</table>

Project Schedule: 5 months
Contract Date: 1/7/2019
Start Date: 1/4/2019
Completion Date: 5/31/2019

**Objective/Statement of Work:**
This objective of this project is the purchase and installation of 3 handicapped accessible fishing docks at the Sky Chief Park complex. The Sky Chief Park complex is a 1,313 acre Tribal Management Area that is comprised of several lakes, forestry, and a buffalo park. The Park includes opportunities for fishing, walking and nature trails, swimming and water sports, picnic facilities, and wildlife opportunities.

**Status:**
The contract has been approved and executed by all the parties.

**August 2019**
Status report received. The report states in part that TMBCI contracted with Chippewa Tribal Industries and Affiliates, which is tribally owned and operated to construct 3 docks. The docks will be placed at Sky Chief Park, which includes the following lakes: Gordon, Wheaton, and Jarvis. The docks are built in 2 sections with one sized 8’x28’ and the other sized 6’x8’. One dock unit is almost complete and the other 2 are expected to be completed by the end of September 2019.

TMBCI has requested and been granted a no-cost extension due to the delay in the arrival of the building materials.

Dated 8/19/2019
*Denotes change from original contract.