Contract No. 013-145
Lake Tobiason Improvements
Submitted by Steele County Water Resource District
Primary Contact: Tasha Krueger
Directives B, C

PARTICIPANTS

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Cost Share</th>
</tr>
</thead>
<tbody>
<tr>
<td>Steele County Commission</td>
<td>$31,600.00</td>
</tr>
<tr>
<td>Steele County WRD</td>
<td>$28,810.00</td>
</tr>
<tr>
<td>Steele County JDA</td>
<td>$15,000.00</td>
</tr>
<tr>
<td>Beaver Creek Township</td>
<td>$  5,000.00</td>
</tr>
<tr>
<td>Local Residents</td>
<td>$  5,590.00</td>
</tr>
</tbody>
</table>

Subtotal Cash Cost Share $86,000.00

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>$86,000.00</th>
</tr>
</thead>
<tbody>
<tr>
<td>North Dakota Industrial Commission</td>
<td>$86,000.00</td>
</tr>
</tbody>
</table>

Subtotal OHF Funding $ 86,000.00
Total Project Cost $172,000.00

Project Schedule: 12 months
Contract Date: 12/27/2018
Start Date: 12/27/2018
Completion Date: 11/30/2019

Project Deliverables
Status Report: May 1, 2019 ✓
Status Report: November 30, 2019* ✓
Status Report: May 1, 2020*
Final Report: December 31, 2020*

*Denotes change from original contract.

OBJECTIVE/STATEMENT OF WORK:
This objective of this project is to replace the inlet pipe and diversion rock structure, along with four outlet pipes at Lake Tobiason.

STATUS:
The contract has been approved and executed by all the parties.

April 2019
Project development complete. Project design and construction has not started due to winter weather. Project design will begin when snow has melted and survey crews are able to collect site topography.

November 2019
Project design and construction has not started due to winter weather. Project design will begin when snow has melted and survey crews are able to collect site topography.

The contractor has requested and been granted a no-cost extension due to delays in obtaining necessary permits from the U.S. Army Corps of Engineers and North Dakota State Engineer’s Office.

Dated 12/3/2019