Contract No. 014-146
Cannonball Trail
Submitted by Mott Visionary Committee
Primary Contact: Paula Anderson
Directives D, A

PARTICIPANTS

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Cost Share</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mott Visionary Committee</td>
<td>$1,000.00</td>
</tr>
<tr>
<td>City of Mott (Cash)</td>
<td>$3,462.50</td>
</tr>
<tr>
<td>City of Mott (In-Kind)</td>
<td>$4,912.50</td>
</tr>
<tr>
<td>Fundraising</td>
<td>$2,462.50</td>
</tr>
</tbody>
</table>

Subtotal Cash & In-Kind Cost Share $11,837.50

<table>
<thead>
<tr>
<th>Sponsor</th>
<th>Cost Share</th>
</tr>
</thead>
<tbody>
<tr>
<td>North Dakota Industrial Commission</td>
<td>$10,000.00</td>
</tr>
</tbody>
</table>

Subtotal OHF Funding $10,000.00

Total Project Cost $21,837.50

Project Schedule: 4 months
Contract Date: 7/12/2019
Start Date: 7/12/2019
Completion Date: 10/31/2019

Status Report: October 31, 2019*
Final Report: August 31, 2020*

OBJECTIVE/STATEMENT OF WORK:
This objective of this project is to construct a one and a half mile long rustic trail along the river banks that will begin at the school to attract nature lovers, fisherman, bicyclists, and birdwatchers.

STATUS:
The contract has been approved and executed by all the parties.

October 2019
The benches are made and purchased and are in storage. The signs have been made and purchased and are also in storage. Mowing where possible of tall grasses and clearing of dead trees and brush has started. The path is flagged and 811 also flagged utilities, but snow stopped the process.

The applicant has indicated that the tornado in Mott in July set back the local contractor. Additionally, wet weather & snow also resulted in delays. While some work has been completed and will continue as weather allows, it will not be finished on schedule. Because of this a no-cost extension has been granted.

Dated 10/25/2019
*Denotes changes from original contract.