
R007‐015:  Dakota Turbines 
Request for an additional $106,873; Total Project Costs $713,895 

Request for a time extension of 1 year 
 
Technical Advisor Comments 
The applicant is asking for a time extension and additional funds for the following reasons: 
 

• When Dakota Turbines submitted the grant proposal they intended to build a turbine and inverter and 
connect to the grid, with the only requirement in doing so being an inter‐connect agreement from the 
utility. They also projected a separate and off to the side effort to achieve UL certification of the 
inverter.  

• That changed when the State Electrical Engineer announced that no turbines would be hooked to the 
grid in North Dakota without the newly proposed UL 6142 certification.  

o The Standards for 6142 have not been adopted, but they have an agreement with the State 
Engineer and UL to do a “field certification” that will allow them to connect to the grid. 

• In order to achieve UL listing, the physical components of the turbine, tower, and inverter – including 
the control systems, have to be in “final form”. That includes the control software, which cannot be 
finalized without running in the real world to be able to optimize the system.  

o The field certification will allow them to connect to the grid and complete the optimization of 
the software that then gets tested as part of the final “system”. 

• They manufactured of several major components in‐house to solve problems, resulting in more time 
and money. 

 
Technical Advisor Recommendations 
Fund the request for additional funds and grant the 1 year extension.  The applicant originally requested $178,500 
and estimated the total project costs to be $497,000.  This was only 36% of the project costs.  The applicant could 
have increased their initial request by $70K and still would have been within the program guidelines.   
 
Even if the additional funds are awarded, the program will only be paying 40% of the current total costs.  The entire 
match provided is from industry.  The applicant has not put indirect costs into the budget.  The applicant is 
committed to seeing this project through to commercialization.   
 
Anytime a ND company can advance because of the program, it is a win for the program.   
 


