### Outdoor Heritage Fund
#### Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report</th>
</tr>
</thead>
<tbody>
<tr>
<td>007-093</td>
<td>January 31, 2021</td>
<td>(xx/xx/xx to xx/xx/xx)</td>
</tr>
<tr>
<td></td>
<td></td>
<td>11/1/2020 to 1/31/2021</td>
</tr>
</tbody>
</table>

**Project Name**

**O-M-G Grassland Improvement Project**

**Project Sponsor Name**

Oliver, Morton & Grant County Soil Conservation Districts

**Responsible Official (Last, First Middle)**

Schily, Connie

**Responsible Official's Title**

Grant Co. SCD Manager

**Project Sponsor Address**

103 Dakota St., PO Box 257

**City**

Carson

**State**

ND

**Zip Code**

58529

**Telephone Number**

(701) 622-3381 ext. 3

### Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

**Funds Spent this Reporting Period**

(As appropriate please provide copies of receipts for purchases)

- Match Funding $ 24,127.55
- In-kind Funding $1703.86
- OHF Funding **Requested for Reimbursement** $ 36,191.32
- Total Funding Expended for this Reporting Period $ 62,022.73

**Total Funds Spent to Date**

- Match Funding $ 538,745.81
- In-kind Funding $ 50,960.14
- OHF Funding Received and Requested for Reimbursement $ 808,118.70
- Total Funding Expended to Date $ 1,397,824.65

**Balance of Grant Funds**

- Match Funding $ 61,254.19
- In-kind Funding $ 50,960.14
- OHF Funding still to be Requested $ 91,881.30
- Total Funding to be Expended on this Project $1,500,000.00

**Do you anticipate needing to request a grant extension?**

If yes, please explain?

// Yes  // No
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Three producer submitted receipts for completed practices during this period.

Oliver Co. SCD submitted one producer’s payment application for 593 ft. of pipeline, a well, and tank for a total cost of $29,522.52.
Morton Co. SCD submitted two producers’ payment applications. One producer installed 3062 ft. of cross-fence, 2500 ft of pipeline, a tank and a well at a total cost of $17,321.69. The second producer installed 2071 ft. of pipeline and a tank for a total cost of $13,474.66.
These practices will enhance the grazing distribution on rangeland acres. With drought conditions in the area water development is a much need resource.
The OMG Board will be meeting in the next month to approve several new contracts. Fifteen contracts are still in the process of implementation practices. Contract holders were notified to have all remaining practice in these contracts done by October 1, 2021.
Promotion of the project has caught on by word of mouth and has been advertised in district newsletters.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.