Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at [http://www.nd.gov/ndic/outdoor-infopage.htm](http://www.nd.gov/ndic/outdoor-infopage.htm)) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report</th>
</tr>
</thead>
<tbody>
<tr>
<td>008-097</td>
<td>June 29, 2020</td>
<td>12/18/2019 to 6/30/2020</td>
</tr>
</tbody>
</table>

Project Name
Grasslands Enhancement Pilot Project

Project Sponsor Name
Ducks Unlimited, Inc.

Responsible Official (Last, First Middle) Responsible Official’s Title
Buysse, Dane Thomas Regional Biologist – ND

Project Sponsor Address
2525 River Road

City State Zip Code Telephone Number
Bismarck ND 58503 O: 701-355-3500/C: 701-425-4852

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

<table>
<thead>
<tr>
<th></th>
<th>Funds Spent THIS Reporting Period*</th>
<th>Total Funds Spent to Date</th>
<th>Balance of Remaining Funds</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Funding</td>
<td>$0.00</td>
<td>$93,735.36</td>
<td>$40,626.04</td>
</tr>
<tr>
<td>In-kind Funding</td>
<td>$0.00</td>
<td>$13,199.50</td>
<td>$61,120.50</td>
</tr>
<tr>
<td>OHF Funding</td>
<td>$0.00</td>
<td>$80,835.17</td>
<td>$149,164.83</td>
</tr>
<tr>
<td>Total</td>
<td>$0.00</td>
<td>$187,770.03</td>
<td>$250,911.37</td>
</tr>
</tbody>
</table>

Do you anticipate needing to request a grant extension? /X/ Yes / / No

If yes, please explain:
Due to unforeseen circumstances projects have experienced delays in construction, which will likely push them into 2021. A grant extension to November 30, 2021 would be greatly appreciated to allow contractors and lessees time to install infrastructure this fall and in the summer of 2021. If contractors are unable to complete projects by this winter they will be delayed due to frozen ground. Lessees have been connecting with contractors for getting work lined up but are seeing delays in project completion dates. Your consideration in this request is greatly appreciated.

*As appropriate please provide copies of receipts for purchases.
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

The Grasslands Enhancement Pilot Project (GEPP) for the beginning of 2020 has 2 new agreements signed, which include state school trust, waterfowl production area and adjacent private land. The two projects include water wells, pipeline, water tanks, solar system and power hookp.

At the time of this reporting period 91% of the funds are allocated in signed agreements and the remaining 9% of funds are allocated to agreements, which have yet to be signed. The 9% are waiting on rural water approval and confirmation from lessees on project design.

- Fast project has been fully implemented and is being managed as a rotational grazing system.
- Reiser project has been fully implemented and is being managed as a rotational grazing system.
- Sorenson project has well driller evaluating site and will be drilling this upcoming week. Contractor hired for fence installation after well drilling.
- McLeod project has been fully implemented and is being managed as a rotational grazing system.
- Faulkner project is on well drillers schedule and will also include solar system installation.
- Duchscherer project has been planted and will be rested in 2020 to allow for grass establishment.
- Reum project has well driller contacted and pipeline trencher lined up for summer 2020 installation.
- Hermanson project has well drilled and waiting on pump installation and power company to run power. Pipeline planned for installation in July 2020 followed by tank installation and cross fence installation.
- Fylling project has well drilled and pipeline contractor lined up.
- Rockeman project recently signed by lessee. Well driller and solar installer have been consulted for summer 2020 install. Water tank supplier identified and will be installed after well drilling and solar system installation.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or
(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Signature of Responsible Official

*As appropriate please provide copies of receipts for purchases.