Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at [http://www.nd.gov/ndic/outdoor-infopage.htm](http://www.nd.gov/ndic/outdoor-infopage.htm)) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.

---

### Outdoor Heritage Fund
**Status and Final Report Form/Guidelines**

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Report Date</th>
<th>Period Covered by Report</th>
</tr>
</thead>
<tbody>
<tr>
<td>009-107</td>
<td>06/08/2020</td>
<td>(07/16/2019 to 06/30/20)</td>
</tr>
</tbody>
</table>

**Project Name**
Pheasant Lake Fishing Access/Shoreline Restoration Phase II

**Project Sponsor Name**
Dickey County Park Board

**Responsible Official (Last, First Middle)**
Wertz, Cary A.

**Responsible Official’s Title**
Dickey County Park Board Chairman

**Project Sponsor Address**
61 West Lake Drive

**City**
Ellendale

**State**
ND

**Zip Code**
58436

**Telephone Number**
701 710 1301 or 701 349 2330

**Financial Update**

Please provide the following information regarding the funding for your project based on the contract award:

<table>
<thead>
<tr>
<th>Funds Spent THIS Reporting Period*</th>
<th>Total Funds Spent to Date</th>
<th>Balance of Remaining Funds</th>
</tr>
</thead>
<tbody>
<tr>
<td>Match Funding</td>
<td>0</td>
<td>2685.77</td>
</tr>
<tr>
<td>In-kind Funding</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>OHF Funding</td>
<td>0</td>
<td>4987.85</td>
</tr>
<tr>
<td>Total</td>
<td>0</td>
<td>7673.62</td>
</tr>
</tbody>
</table>

Do you anticipate needing to request a grant extension? [X] Yes / / No

If yes, please explain:
Due to excessive snowfall, excessive spring run off over last spring/fall season and this spring as well, has halted efforts to continue with completing the project. As originally projected for June 30, 2020. We are requesting an extension of December 30, 2020, to allow for lake water levels to decrease, so as to provide for ideal conditions for shoreline work and applying coconut/erosion barrier/natural rip rap barrier and implementing earthen fishing pier. As reported in previous Exhibit B dated July 18 2019, extension request was anticipated, as noted.

*As appropriate please provide copies of receipts for purchases.*
Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Work began on this project 09/13/2018 @ the Pheasant Lake beach area. Approximately 400 feet of shoreline west of the beach had excessive sediment removed utilizing a long reach back hoe. Significant amount of siltation and cattails, and unsightly over growth of vegetation has been removed to date. The sediment has been allowed to dry over this time frame.
(Please see attached photos)
The hope is to complete this project by December 30 2020. As water levels hopefully decrease at the lake, this will provide better access to implement earthen fishing pier and install natural erosion barriers. Thank you tenfold for your patience and consideration of this project extension request.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Signature of Responsible Official

Lary Weck 6/8/2020

*As appropriate please provide copies of receipts for purchases.