016-165 - Silver Lake Dam Improvements - 2020

Status Report Details

Funding Opportunity: 1307-Outdoor Heritage Fund March 2020 - Round 16
Program Area: Outdoor Heritage Fund
Status: Submitted
Status Report Number: 003
Status Report Type: Interim
Reporting Period: 10/09/2020 - 12/17/2020
Initial Submit Date: Jan 28, 2021 10:50 AM
Initially Submitted By: Benjamin Kugler
Last Submit Date: Last Submitted By:
Approved Date: Approved By:

Contact Information

Primary Contact Information

Active User*: Yes
Type: External User
Name: Mr. Benjamin Kugler
Title: Project Engineer
Email*: benjamin.kugler@mooreengineeringinc.com
Address*: 444 Sheyenne Street
                      Suite 301
                      West Fargo North Dakota 58078
                     City State/Province Postal Code/Zip
Phone*: (701) 551-1073 Ext.
        ###-###-####
Fax: (701) 282-4530
       ###-###-####
Comments:

Organization Information

Status*: Approved
Name*: Sargent County Water Resource District
Organization Type*: County Government
Tax Id:
Clearing and grubbing was completed along the eastern portion of the dam embankment including removal of large tree and associated root ball. Toe drain was installed per the construction plans. The project site was seeded at the beginning of November. The remaining tasks for the spring include establishment of vegetation within the project area, and removal of temporary rock check BMP at toe drain outlet.

Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or
Deliverables

Deliverables Report

Tasks Report

Tasks

<table>
<thead>
<tr>
<th>Task</th>
<th>Start Date</th>
<th>Completion Date</th>
<th>Percent Complete</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Final Design</td>
<td>04/01/2020</td>
<td>06/01/2020</td>
<td>100.0%</td>
<td>Tasks remaining include establishment of vegetation within project limits, and subsequent removal of temporary rock check bmp at toe drain outlet.</td>
</tr>
<tr>
<td>Bidding</td>
<td>06/01/2020</td>
<td>06/30/2020</td>
<td>100.0%</td>
<td></td>
</tr>
<tr>
<td>Construction</td>
<td>07/01/2020</td>
<td>11/30/2020</td>
<td>90.0%</td>
<td></td>
</tr>
</tbody>
</table>

Description of Tasks

Please Describe Tasks:

Final design will be completed in Spring/Summer 2020. Bidding is expected in June 2020 with construction in the June to November 2020 time period.

Deliverables Report

Deliverables

<table>
<thead>
<tr>
<th>Deliverable</th>
<th>Unit of Measurement, if applicable</th>
<th>Status</th>
</tr>
</thead>
</table>
| Construction photos and as built drawings | 0.000 | Construction photos provided for this interim report. Survey of toe drain is completed and record drawings will be provided for final report.